



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Sat, 01 July, 2006

Max POB next 5 days 96
Max POB on Rig 100



Sat 01-Jul-06			Sun 02-Jul-06			Mon 03-Jul-06			Tue 04-Jul-06			Wed 05-Jul-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00	Install Manifold 36" Pile	
2:00	Run Basker-2 Subsea Tree		2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00	Rig up electric line, one e-line run, rig down		4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00	Unlatch & layout completion riser.		6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00	Remove plugs, flow well and suspend well		14:00	Unlatch completion riser, Unlatch guidelines.		14:00			14:00			14:00		
15:00			15:00			15:00			15:00	Install tree cap on B-3 and B-2		15:00		
16:00			16:00	Move off Basker-2, move rig over Basker-3 and i		16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00	Land and latch TRT, install umbilical lines and fu		18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00	Rig up slickline, one slickline run, rig down		22:00	Flow well through separator, shut in well, bullhe		22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream			Upstream			Upstream			Upstream			Upstream	
	Diamond		3	Diamond	3		Diamond		8	Diamond	10		Diamond	
	ESS			ESS			ESS			ESS			ESS	
	Fugro	1		Fugro (boat)	1		Fugro			Fugro			Fugro	
	MI			MI			MI			MI			MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry			Sperry			Sperry			Trident			Sperry	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
			1	Tasman	1					MO47				
			1	Swire extra crew (boat)	1			3		Fugro Surveyor				
			1	Farstad extra crew (boat)	1									
			7		7				11		10			
POB at end of crew movements	95		POB at end of crew movements	95		POB at end of crew movements	95		POB at end of crew movements	96		POB at end of crew movements	96	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
	Far Grip at Rig			Far Grip at Rig			Far Grip at Rig			Far Grip at Rig			Far Grip at Rig	
	Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig	
Sat 01-Jul-06			Sun 02-Jul-06			Mon 03-Jul-06			Tue 04-Jul-06			Wed 05-Jul-06		