

5 DAY TECHNICAL LIMIT FORECAST



Well : BASKER FFD
Forecast from : Wed, 05 July, 2006

Max POB next 5 days 96
Max POB on Rig 100



Wed 05-Jul-06			Thu 06-Jul-06			Fri 07-Jul-06			Sat 08-Jul-06			Sun 09-Jul-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00	Suspend well as per program and prepare to un		3:00	Install Manifold 36" Pile		3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00	Unlatch & lay out completion riser		12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00	Install tree caps on B3 and B2		17:00			17:00	Pull anchors and deballast, release rig		17:00	RIG RELEASED FROM ANZON		17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry		1 10	Upstream Diamond ESS Fugro Baroid Dowell Geoservices Cameron Schlumberger Sperry	4 8 1 3 1 2	8 2 3 2	Upstream Diamond ESS Fugro from Far Grip Baroid / MI Dowell Geoservices Tasman Cameron Anadrill Weatherford Expro MO47	3 7 1 3 1 1 1 1 1 12		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford	
3	Fugro Surveyor			Weatherford	2	2								
1	Anadrill electrician Expro	2	2	Anadrill electrician Trident		3								
5		7	14		16	20		30						
POB at end of crew movements		96	POB at end of crew movements		94	POB at end of crew movements		84	POB at end of crew movements		84	POB at end of crew movements		84
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
Backload														
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
Fuel														
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig Wrangler leave town, evening			Far Grip at Rig Wrangler at Rig, evening			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig					
Wed 05-Jul-06			Thu 06-Jul-06			Fri 07-Jul-06			Sat 08-Jul-06			Sun 09-Jul-06		