

5 DAY TECHNICAL LIMIT FORECAST

Well : Basker 2 Drill, Complete & Clean-up
Forecast from : Fri, 16 Sep, 2005

Max POB next 5 days **96**
Max POB on Rig **100**

Fri 16-Sep-05			Sat 17-Sep-05			Sun 18-Sep-05			Mon 19-Sep-05			Tue 20-Sep-05		
0:00	Wiper trip prior to running liner		0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00	Run "Well Patroller" to clean up well, circulate v		5:00			5:00	Rig up Schlumberger electricline run CBL/VDL	
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00	Jet clean BOP and wellhead, POOH.		8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00	RIH and perforate reqd intervals overbalanced	
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00	Run 7" liner & cement		17:00	Pressure test BOPs & casing/liner		17:00			17:00	POOH while laying out DP. Lay out 8-1/2" BHA		17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00	Run gauge ring & junk basket to PBTD, POOH	
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream/ Comp sups/Geos	2		Upstream		4	Upstream - SS Sup / IWOC			Upstream		2	Upstream	1
5	Diamond	4		Diamond			Diamond			Diamond			Diamond	2
2	Diamond Extra	1											Diamond Extra (NDT)	2
	ESS	2												
3	Expro test					2	Well Dynamics							
	Schlumberger/MDT	1				2	Halliburton Completion						Weatherford / SPS	1
1	Farstad - Master Far Grip	1				2	Baker - Liner	1				1	Cameron	
							Expro /WL					2	Weatherford tbg	1
							Scottech	1						
							Transpac	4						
							Cameron							
						2								
12		11				12		6				5		5
POB at end of crew movements		90	POB at end of crew movements		90	POB at end of crew movements		96	POB at end of crew movements		96	POB at end of crew movements		96
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
			8-1/2" BHA Containers											
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			Remaining test & compln gear											
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Sentinel @ rig P- Wrangler @ rig to Melb Far Grip to construction			Sentinel @ rig P- Wrangler load sail to rig Far Grip to construction			Sentinel @ rig P- Wrangler @ rig Far Grip to construction			Sentinel @ rig Wrangler @ rig Far Grip to construction					
Fri 16-Sep-05			Sat 17-Sep-05			Sun 18-Sep-05			Mon 19-Sep-05			Tue 20-Sep-05		

NOTE: THIS FORECAST IS SUBJECT TO CHANGE TO MEET OPERATIONAL REQUIREMENTS