



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Fri, 10 March, 2006

Max POB next 5 days 85
Max POB on Rig `



Fri 10-Mar-06			Sat 11-Mar-06			Sun 12-Mar-06			Mon 13-Mar-06			Tue 14-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00	M/U 12 1/4" BHA and drill out casing. Perform LQ		4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00	Run BOP and riser		8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00	Drill 12 1/4" Hole to 3690m		14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream Diamond ESS Fugro MI Dowell Cmtr Geoservices Cameron Schlumberger Sperry Weatherford	1		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford NOPS			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Weatherford		1	Upstream - SDS Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford	1
		1										1		1
POB at end of crew movements		85	POB at end of crew movements		85	POB at end of crew movements		85	POB at end of crew movements		85	POB at end of crew movements		85
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
CIW tools												12.25" BHA Excess 9.625" csg		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
7" x 29# csg Schlm E-log tools Liner linger & R-tool Completion Equip Brine 900 bbl 3-1/2" DP-HWDP												7" pup jts Completion equip Expro Well test Expro WL 500 bbl brine & chemicals SPS casing scraper Scottch Filter unit		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig Wrangler in Melb Load			Far Grip at Rig Wrangler to Rig			Far Grip at Rig Wrangler at rig			Far Grip at Rig .Wrangler to Melb			Far Grip at Rig Wrangler at Melb. CREW CHANGE. Load		
Fri 10-Mar-06			Sat 11-Mar-06			Sun 12-Mar-06			Mon 13-Mar-06			Tue 14-Mar-06		