



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Mon, 17 April, 2006

Max POB next 5 days 91
Max POB on Rig 100



Mon 17-Apr-06			Tue 18-Apr-06			Wed 19-Apr-06			Thu 20-Apr-06			Fri 21-Apr-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00	Run and cement 9-5/8" csg		7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00	Pull and repair BOP and rerun and test		13:00			13:00	MU 8-1/2" BHA, RIH and conduct FIT	
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00	POH		19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream		2	Upstream	1		Upstream		3	Upstream	1	1	Upstream Logistics	1
	Diamond			Diamond	3		Diamond			Diamond	4	1	Diamond	1
	ESS			ESS	3		ESS			ESS	1	4	ESS	4
	Fugro		3	Fugro Rov			Fugro			Fugro			Fugro	
	MI			MI			MI		1	MI Trainee Eng			MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices		1	Geoservices	1		Geoservices		1	Geoservices	1		Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry		1	Sperry	1		Sperry			Sperry			Sperry	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	Haliburton			Haliburton			Haliburton			Haliburton			Haliburton	
			7		6				4		6	6		6
POB at end of crew movements		90	POB at end of crew movements		91	POB at end of crew movements		91	POB at end of crew movements		89	POB at end of crew movements		89
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			6 1/2" Jars 8 1/2" Bits Sperry Tools DODI Sub						Schlumberger 7" Chrome 7" Liner					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Sentinal at Melbourne Wrangler at Rig			Sentinal to Rig Wrangler to Melbourne			Sentinal At Rig Wrangler In Melbourne			Sentinal at Rig Wrangler to Rig			Sentinal at Rig Wrangler at Rig		
Mon 17-Apr-06			Tue 18-Apr-06			Wed 19-Apr-06			Thu 20-Apr-06			Fri 21-Apr-06		