



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Mon, 06 March, 2006

Max POB next 5 days 86
Max POB on Rig `



Mon 06-Mar-06			Tue 07-Mar-06			Wed 08-Mar-06			Thu 09-Mar-06			Fri 10-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00	Circ Hole clean. POOH. Wash off PGB.		2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00	Run 13 3/8" casing	
5:00			5:00			5:00			5:00			5:00		
6:00			6:00	Run 13 3/8" casing		6:00	Position rig over Basker 5		6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00	M/U 17 1/2" BHA and drill shoe track		8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00	Drill 17 1/2" Hole. to 1010m		16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00	Circ Hole clean. POOH. Wash off PGB.		22:00	Cement 13-3/8" casing.	
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream		1	Upstream	1		Upstream		3	Upstream - Logistic - Geos	1		Upstream	
	Diamond			Diamond			Diamond		3	Diamond	3		Diamond	
	ESS			ESS			ESS			ESS			ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro	
	MI	1		MI	1		MI			MI			MI	
	Dowell			Dowell			Dowell	2		Dowell Cmtr + Trainee	1		Dowell Cmtr	1
	Geoservices	1		Geoservices	1		Geoservices	4		Geoservices ML & SC			Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry			Sperry			Sperry	1		Sperry	1		Sperry	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	Trident													
			3		3				13		6			1
POB at end of crew movements	79		POB at end of crew movements	79		POB at end of crew movements	79		POB at end of crew movements	86		POB at end of crew movements	85	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
									9-5/9" csg.(part?) Cameron gear for 9-5/8" Cement chemicals 1000 brine 40 T Cement & barite					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at rig			Far Grip at rig			Far Grip at rig			Far Grip at Rig			Far Grip at Rig		
Wrangler at Rig			Wrangler at Rig			Wrangler to Melb			Wrangler @ Melb CREW CHANGE - Load			Wrangler in Melb Load		
Mon 06-Mar-06			Tue 07-Mar-06			Wed 08-Mar-06			Thu 09-Mar-06			Fri 10-Mar-06		