



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD

Forecast from : Sat, 11 March, 2006

Max POB next 5 days 85

Max POB on Rig `



Sat 11-Mar-06			Sun 12-Mar-06			Mon 13-Mar-06			Tue 14-Mar-06			Wed 15-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00	Run 13 3/8" casing		2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00	M/U 12 1/4" BHA and drill out casing. Perform LC		12:00			12:00			12:00		
13:00	Cement 13-3/8" casing.		13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00	Run BOP and riser		18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00	Drill 12 1/4" Hole to 3690m		22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream			Upstream			Upstream		1	Upstream - SDS	1		Upstream	
	Diamond			Diamond			Diamond		9	Diamond	7		Diamond	
	ESS			ESS			ESS			ESS			Ess	
	Fugro			Fugro			Fugro			Fugro - ROV	3		MI	
	MI			MI			MI		1	MI	1		Dowell	
	Dowell			Dowell			Dowell			Dowell			Geoservices	
	Geoservices			Geoservices			Geoservices			Geoservices			Cameron	
	Cameron			Cameron			Cameron			Cameron	1		Schlumberger	
	Schlumberger			Schlumberger			Schlumberger		1	Schlumberger - Telephone			Schlumberger	
	Sperry			Sperry			Sperry			Sperry			Sperry	
	Weatherford			Weatherford			Weatherford		1	Weatherford	3		Weatherford	
										Marcomm - Telephone				
									13					
											16			
POB at end of crew movements		85	POB at end of crew movements		85	POB at end of crew movements		85	POB at end of crew movements		82	POB at end of crew movements		82
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
									Cameron gear for 9-5/8" 80 T Cement 1000 brine DOGC 5" DP					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig			Far Grip at Rig			Far Grip to Melb			Far Grip Melb Load			Far Grip to Rig		
Wrangler to Rig			Wrangler at rig			Wrangler at rig			Wrangler at rig			Wrangler at rig		
Sat 11-Mar-06			Sun 12-Mar-06			Mon 13-Mar-06			Tue 14-Mar-06			Wed 15-Mar-06		