



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD

Forecast from : Fri, 17 March, 2006

Max POB next 5 days 98

Max POB on Rig `



Fri 17-Mar-06			Sat 18-Mar-06			Sun 19-Mar-06			Mon 20-Mar-06			Tue 21-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00	Continue to drill 12-1/4" hole on B-5		1:00	Continue to drill 12-1/4" hole on B-5		1:00	Continue to drill 12-1/4" hole on B-5		1:00	Condition Hole. POOH.		1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00	Rig up and make 4 wireline evaluation runs		10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
6	Upstream			Upstream			Upstream			Upstream		10	Upstream	
2	Diamond	5		Diamond			Diamond			Diamond		1	Diamond	10
	ESS	2		ESS			ESS			ESS			MI	1
	Fugro			Fugro			Fugro			Fugro			Dowell	
	MI			MI	1		Swire cook	1		MI			Geoservices	
	Dowell			Dowell	2		Fugro Survey	2		Fugro Survey			Geoservices	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron	1		Cameron			Cameron			Fugro Survey	
	Schlumberger			Expro Test			Baker Liner			Schlumberger - Telephone			Weatherford	
	Sperry			Baker Liner			Weatherford			Sperry			Cameron	
	Weatherford			Weatherford			Schlumberger - Telephone	1		Weatherford			Schlumberger	
	Marcamm - Telephone	1		Schlumberger			Schlumberger	1		Schlumberger		6	Weatherford	
										Marcamm - Telephone		1	Schlumberger	
													Haliburton	
8		8				14		5				18		11
POB at end of crew movements		82	POB at end of crew movements		82	POB at end of crew movements		91	POB at end of crew movements		91	POB at end of crew movements		98
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
Cameron gear for 9-5/8" Schlm Logging tools 1000 brine 80 MT HTB cement														
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at rig Wrangler @ Melb Load			Far Grip at rig Wrangler @ Melb Load			Far Grip at rig Wrangler at Rig			Far Grip at rig Wrangler to Rig			Far Grip to Melb Wrangler at Rig		
Fri 17-Mar-06			Sat 18-Mar-06			Sun 19-Mar-06			Mon 20-Mar-06			Tue 21-Mar-06		