



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER # 5

Forecast from : Sat, 04 March, 2006

Max POB next 5 days 82

Max POB on Rig 100



Sat 04-Mar-06			Sun 05-Mar-06			Mon 06-Mar-06			Tue 07-Mar-06			Wed 08-Mar-06		
0:00			0:00			0:00	Position rig over Basker 5		0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00	M/U 17 1/2" BHA and drill shoe track		3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00	Run 13 3/8" casing and cement same		7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00	Drill 17 1/2" Hole		11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00	Run BOP and riser	
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00	Run 13 3/8" casing and cement same		23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream film crew Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford MO 47 Trident			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford MO 47 Trident			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Trident			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford MO 47 Trident			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford MO 47 Trident	
POB at end of crew movements	82		POB at end of crew movements	82		POB at end of crew movements	82		POB at end of crew movements	82		POB at end of crew movements	82	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
									Spare PGB Excess Tubulars					
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
									HTB cement 7" Liner, Brine, 1000bbls Fuel					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip arrive rig pm Wrangler on standby			Far Grip at rig Wrangler on standby			Far Grip dep for Melb Wrangler at Rig			Far Grip Melb. CREW CHANGE. Load Wrangler at Rig			Far Grip to Rig Wrangler at Rig		
Sat 04-Mar-06			Sun 05-Mar-06			Mon 06-Mar-06			Tue 07-Mar-06			Wed 08-Mar-06		