



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Thu, 23 March, 2006

Max POB next 5 days 96
Max POB on Rig `



Thu 23-Mar-06			Fri 24-Mar-06			Sat 25-Mar-06			Sun 26-Mar-06			Mon 27-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00	Rig up and make 4 wireline evaluation runs		4:00			4:00			4:00		
5:00			5:00			5:00			5:00	Wiper Trip. Condition hole		5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00	Run 9 5/8" casing.		20:00	Cement 9-5/8" casing	
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
2	Upstream	2	6	Upstream	5		Upstream DS + Logistic			Upstream		2	Upstream	
2	Diamond	1	2	Diamond	2		Diamond			Diamond			Diamond	
	MI			ESS			ESS			ESS			ESS	
	Dowell			Fugro - ROV			Swire cook			Fugro - ROV	1		Swire cook	1
1	Geoservices			MI			Fugro Survey			MI	2		Fugro Survey	2
	Dowell	1		Geoservices			Dowell			Dowell			Dowell	
	Geoservices			Fugro ROV			Geoservices			Geoservices			Geoservices	
	Fugro ROV			Schlumberger			Cameron			Cameron			Cameron	
	Weatherford			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Cameron			Sperry			Halliburton Comp			Sperry			Halliburton Comp	
	Schlumberger		4	Weatherford			Schlumberger			Weatherford	2		Schlumberger	10
	Weatherford		1	Haliburton			Haliburton			Haliburton			Schlumberger	
7		4	13		7						7			13
POB at end of crew movements		90	POB at end of crew movements		96	POB at end of crew movements		96	POB at end of crew movements		96	POB at end of crew movements		90
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			80 MT HTB cement 1000 brine Mud Chemicals ??? Shaker screens									Far Grip crew change		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip to Melb.			Far Grip at Melb.			Far Grip at Melb.			Far Grip at Melb.			Far Grip at Melb.		
Wrangler to Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig		
Thu 23-Mar-06			Fri 24-Mar-06			Sat 25-Mar-06			Sun 26-Mar-06			Mon 27-Mar-06		