



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD

Forecast from : Fri, 24 March, 2006

Max POB next 5 days 93

Max POB on Rig `



Fri 24-Mar-06			Sat 25-Mar-06			Sun 26-Mar-06			Mon 27-Mar-06			Tue 28-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00	Drill 12 1/4" hole from 3336m to section TD at 3		5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00	Run 9 5/8" casing.	
9:00			9:00	POOH Section TD		9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00	Rig up and make 4 wireline evaluation runs		15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00	Wiper Trip. Condition hole		17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
6	Upstream Diamond	7		Upstream DS + Logistic Diamond			Upstream Diamond	2	2	Upstream Diamond	2		Upstream Diamond	
2	ESS	2		ESS			ESS			ESS			ESS	
	Fugro - ROV			Swire cook		1	Fugro - ROV		1	Swire cook	1		Fugro	
	MI			Fugro Survey		2	MI		2	Fugro Survey	2		MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Schlumberger			Cameron			Schlumberger			Cameron			Schlumberger	
4	Sperry	1		Schlumberger			Sperry			Schlumberger			Sperry	
1	Weatherford			Halliburton Comp		2	Weatherford			Halliburton Comp	10		Weatherford	6
	Haliburton			Schlumberger			Haliburton			Schlumberger			Haliburton	1
				Haliburton										
13		10							7		15			7
POB at end of crew movements		93	POB at end of crew movements		93	POB at end of crew movements		93	POB at end of crew movements		85	POB at end of crew movements		78
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
80 MT HTB cement 1000 brine Mud Chemicals ??? Shaker screens									Far Grip crew change					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Melb. Wrangler at Rig			Far Grip at Melb. Wrangler at Rig			Far Grip at Melb. Wrangler at Rig			Far Grip to Rig Wrangler at Rig			Wrangler at Rig		
Fri 24-Mar-06			Sat 25-Mar-06			Sun 26-Mar-06			Mon 27-Mar-06			Tue 28-Mar-06		