



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Sun, 19 March, 2006

Max POB next 5 days 92
Max POB on Rig `



Sun 19-Mar-06			Mon 20-Mar-06			Tue 21-Mar-06			Wed 22-Mar-06			Thu 23-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00	Rig up and make 4 wireline evaluation runs		7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream- Diamond ESS Fugro Swire cook Fugro Survey Geoservices Cameron Baker Liner Weatherford Schlumberger - Telephone Schlumberger			Upstream Diamond ESS Fugro Swire cook Fugro Survey Geoservices Cameron Sperry Weatherford Schlumberger - Telephone Schlumberger Marcomm - Telephone			Upstream- Diamond MI Fugro Swire cook Fugro ROV Geoservices Cameron Baker Liner Weatherford Schlumberger - Telephone Schlumberger			Upstream Diamond ESS Fugro MI Fugro Survey Geoservices Cameron Schlumberger - Telephone Sperry Weatherford Schlumberger Marcomm - Telephone			Upstream Diamond MI Dowell Geoservices Dowell Geoservices Fugro ROV Weatherford Schlumberger Weatherford Haliburton	
		14			7			16			13			11
POB at end of crew movements		83	POB at end of crew movements		90	POB at end of crew movements		90	POB at end of crew movements		90	POB at end of crew movements		92
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
Isolator tools 1000 brine 80 MT HTB cement									Shaker screens 80 MT HTB cement 1000 brine 9 5/8" casing					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip Load Wrangler at Rig			Far Grip at rig Wrangler to Rig			Far Grip at rig Wrangler to Melb			Far Grip at rig Wrangler Load Melb.			Far Grip at rig Wrangler to Rig		
Sun 19-Mar-06			Mon 20-Mar-06			Tue 21-Mar-06			Wed 22-Mar-06			Thu 23-Mar-06		