



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Sun, 02 April, 2006

Max POB next 5 days 77
Max POB on Rig `



Sun 02-Apr-06			Mon 03-Apr-06			Tue 04-Apr-06			Wed 05-Apr-06			Thu 06-Apr-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00	Cement 9-5/8" casing		3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00	Suspend. Set storm packer in 9-5/8" casing		9:00	Drill 12 1/4" Hole from 1,000m to 2200m (25m/hr)		9:00			9:00	Drill 12-1/4" hole fm 2200m to TD at 3636m (10		9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00	Release BOP, Release Guide wires		13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00	Position rig over Basker 3		15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00	Install guide wires. Latch & Test BOP and riser		17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00	M/U 12 1/4" BHA and drill out casing. Perform l		23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream			Upstream		1	Upstream			Upstream		2	Upstream	1
	Diamond			Diamond			Diamond	6		Diamond		6	Diamond	8
	ESS			ESS			ESS			ESS			ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro	
	MI			MI	1		MI	1		MI			MI	
3	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices	1		Geoservices	1		Geoservices	1		Geoservices	1
	Cameron	1		Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
1	Sperry			Sperry			Sperry			Sperry			Sperry	
	Weatherford	6		Weatherford			Weatherford			Weatherford			Weatherford	
	Haliburton	2		Haliburton			Haliburton			Haliburton			Haliburton	
5		9				11		8				9		10
POB at end of crew movements	74		POB at end of crew movements	74		POB at end of crew movements	77		POB at end of crew movements	77		POB at end of crew movements	76	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
Shaker screens Sperry tools 80 MT HTB cement 1000 brine Mud Chemicals 9 5/8" CASING												Wrangler crew change		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig Wrangler to Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler to Melb			Far Grip at Rig Wrangler at Melb		
Sun 02-Apr-06			Mon 03-Apr-06			Tue 04-Apr-06			Wed 05-Apr-06			Thu 06-Apr-06		