



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1
Forecast from : Sun, 25 December, 2005

Max POB next 5 days 81
Max POB on Rig 100



Sun 25-Dec-05			Mon 26-Dec-05			Tue 27-Dec-05			Wed 28-Dec-05			Thu 29-Dec-05		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00	Drill 311mm (12¼") hole to 3612mRT.		20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Baker Nexus			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Baker Nexus		9	Upstream Diamond ESS MI + Swaco Dowell Geoservices Cameron Schlumberger Sperry - Trainee Weatherford Baker Nexus	8		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Baker Nexus		2	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Baker Nexus - Logistic/Environmental	3
						14		12				9		9
POB at end of crew movements		79	POB at end of crew movements		79	POB at end of crew movements		81	POB at end of crew movements		81	POB at end of crew movements		81
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
18-3/4" Hsg. PGB 13-3/8 Casing 30" RT W/Ford Equip MT containers														
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			Fuel Mud Chemicals Bulks - Gel, Cmt, Drill water											
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler Melbourne Far Grip @ rig			Wrangler Load Melbourne Far Grip @ Rig			Wrangler to rig Far Grip @ Rig			Wrangler @ rig Far Grip @ Rig			Wrangler @ rig Far Grip @ Rig		
Sun 25-Dec-05			Mon 26-Dec-05			Tue 27-Dec-05			Wed 28-Dec-05			Thu 29-Dec-05		