



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1
Forecast from : Mon, 02 January, 2006

Max POB next 5 days 84
Max POB on Rig 100



Mon 02-Jan-06				Tue 03-Jan-06				Wed 04-Jan-06				Thu 05-Jan-06				Fri 06-Jan-06			
0:00				0:00				0:00				0:00				0:00			
1:00				1:00				1:00				1:00				1:00			
2:00				2:00				2:00				2:00				2:00			
3:00				3:00	Drill 311mm (12¼") hole to 3900mRT.			3:00				3:00				3:00			
4:00				4:00				4:00				4:00				4:00			
5:00				5:00				5:00				5:00				5:00			
6:00				6:00				6:00				6:00				6:00			
7:00				7:00				7:00				7:00				7:00			
8:00				8:00				8:00				8:00				8:00			
9:00				9:00				9:00				9:00				9:00			
10:00				10:00				10:00				10:00				10:00			
11:00				11:00				11:00				11:00				11:00			
12:00				12:00				12:00				12:00	Circulate hole. POOH			12:00			
13:00				13:00				13:00				13:00				13:00	RIH w/- DP		
14:00				14:00				14:00				14:00				14:00			
15:00				15:00				15:00				15:00				15:00			
16:00				16:00				16:00				16:00				16:00			
17:00				17:00				17:00				17:00				17:00	Set P&A plugs across Reservoir. WOC. Layout		
18:00				18:00				18:00				18:00				18:00			
19:00	Drill 311mm (12¼") hole to 3612mRT.			19:00				19:00				19:00				19:00			
20:00				20:00				20:00				20:00				20:00			
21:00				21:00				21:00				21:00				21:00	POOH to shoe. Layout DP		
22:00				22:00				22:00				22:00	Run wireline logs.			22:00			
23:00				23:00				23:00				23:00				23:00			
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM					
	Upstream Diamond ESS Fugro - ROV MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Nexus		2 1	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Nexus	1 1	7	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Nexus - Geos		12 1	Upstream Diamond ESS Fugro - ROV MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Smith P&A Nexus	7 2 3	3 3 6	Upstream Diamond ESS Fugro - ROV MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Nexus - Geos	4 2 7 3 2					
			3		2	7			13		12	6		18					
POB at end of crew movements	75	POB at end of crew movements	76	POB at end of crew movements	83	POB at end of crew movements	84	POB at end of crew movements	72										
EQUIPMENT FROM RIG				EQUIPMENT FROM RIG				EQUIPMENT FROM RIG				EQUIPMENT FROM RIG							
EQUIPMENT TO RIG				EQUIPMENT TO RIG				EQUIPMENT TO RIG				EQUIPMENT TO RIG							
Water gel - 40 mt cmt 40 mt fuel 110m3 Mud Chemical								Spud gear Gel											
VESSEL MOVEMENTS				VESSEL MOVEMENTS				VESSEL MOVEMENTS				VESSEL MOVEMENTS							
Wrangler @ rig Far Grip @ Melb - Load Far Grip repairs Far Grip CREW CHANGE				Wrangler @ rig Far Grip to Rig				Wrangler sail to Melb Far Grip @ Rig				Wrangler @ Melb Load Far Grip @ Rig							
Mon 02-Jan-06				Tue 03-Jan-06				Wed 04-Jan-06				Thu 05-Jan-06				Fri 06-Jan-06			