



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1
Forecast from : Tue, 03 January, 2006

Max POB next 5 days 93
Max POB on Rig 100



Tue 03-Jan-06			Wed 04-Jan-06			Thu 05-Jan-06			Fri 06-Jan-06			Sat 07-Jan-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00	Drill 311mm (12¼") hole to 3900mRT.		1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00	Circulate hole. POOH		9:00		
10:00			10:00			10:00			10:00			10:00	RIH w/- DP	
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00	Set P&A plugs across Reservoir. WOC. Layout	
16:00	Drill 311mm (12¼") hole to 3612mRT.		16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00	Run wireline logs.		19:00	POOH to shoe. Layout DP	
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
3	Upstream Diamond ESS Fugro MI	1		Upstream Diamond ESS Fugro MI		12	Upstream Diamond ESS Fugro - ROV MI	7	3	Upstream Diamond ESS Fugro - ROV MI	4		Upstream Diamond ESS Fugro - Survey MI	
1	Dowell Geoservices Cameron Schlumberger Sperry Weatherford	1		Dowell Geoservices Cameron Schlumberger Sperry Weatherford	7		Dowell Geoservices Cameron Schlumberger Sperry Weatherford		1	Dowell Geoservices Cameron Schlumberger Sperry Weatherford Smith P&A			Dowell Geoservices Cameron Schlumberger Sperry Smith P&A MO 47 Trident Offshore - anchor Nexus	
4	Nexus	3		Nexus - Geos		20	Smith P&A Nexus	7	8	Nexus - Geos	4			
POB at end of crew movements		76	POB at end of crew movements		76	POB at end of crew movements		89	POB at end of crew movements		93	POB at end of crew movements		93
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler @ rig Far Grip to Rig			Wrangler @ rig Far Grip to Rig			Wrangler @ rig Far Grip to Rig			Wrangler sail to Melb Far Grip @ Rig			Wrangler @ Melb Load Far Grip @ Rig		
Tue 03-Jan-06			Wed 04-Jan-06			Thu 05-Jan-06			Fri 06-Jan-06			Sat 07-Jan-06		