



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1
Forecast from : Thu, 05 January, 2006

Max POB next 5 days 86
Max POB on Rig 100



Thu 05-Jan-06			Fri 06-Jan-06			Sat 07-Jan-06			Sun 08-Jan-06			Mon 09-Jan-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00	Set P&A plugs across Reservoir. WOC. Layout	
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00	Drill 311mm (12¼") hole to 3750mRT.		6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00	Run wireline logs.		7:00	POOH to shoe. Layout DP	
8:00			8:00	Drill 311mm (12¼") hole to 3900mRT.		8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00	Set plug across shoe	
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00	WOC Layout DP RIH & Tag plug	
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00	POOH. Layout DP	
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00	Circulate hole. POOH		21:00			21:00		
22:00			22:00			22:00			22:00	RIH w/- DP		22:00		
23:00			23:00			23:00			23:00			23:00	Set surface plug	
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
10	Upstream	7	3	Upstream			Upstream			Upstream		3	Upstream	
1	Diamond			Diamond	4		Diamond			Diamond			Diamond	
	ESS			ESS			ESS			ESS			ESS	
	Fugro - ROV			Fugro - ROV			Fugro - Survey			Fugro			Fugro - ROV	
	MI			MI			MI			MI			MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	4
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger		7	Schlumberger			Schlumberger			Schlumberger			Schlumberger	7
	Sperry			Sperry			Sperry			Sperry			Sperry	4
	Weatherford			Weatherford			Smith P&A			Weatherford			MO 47	
	Smith P&A			Smith P&A			MO 47						Trident Offshore - anchor	
	Nexus			Nexus - Geos			Trident Offshore - anchor			Nexus			Nexus - geos	2
							Nexus							
11		7	10		4							3		17
POB at end of crew movements		80	POB at end of crew movements		86	POB at end of crew movements		86	POB at end of crew movements		86	POB at end of crew movements		72
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
						Spud gear Gel								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler sail to Melb Far Grip to Rig			Wrangler @ Melb Load Far Grip @ Rig			Wrangler sail to rig Far Grip @ Rig			Wrangler sail to rig Far Grip @ Rig			Wrangler @ rig Far Grip @ Rig		
Thu 05-Jan-06			Fri 06-Jan-06			Sat 07-Jan-06			Sun 08-Jan-06			Mon 09-Jan-06		