

5 DAY TECHNICAL LIMIT FORECAST



Well : MANTA 2
Forecast from : Sat, 14 January, 2006

Max POB next 5 days #N/A
Max POB on Rig 100



Sat 14-Jan-06				Sun 15-Jan-06				Mon 16-Jan-06				Tue 17-Jan-06				Wed 18-Jan-06			
0:00				0:00				0:00				0:00				0:00			
1:00	#N/A			1:00	#N/A			1:00	#N/A			1:00				1:00			
2:00	#N/A			2:00	#N/A			2:00	#N/A			2:00				2:00			
3:00	#N/A			3:00	#N/A			3:00	#N/A			3:00				3:00			
4:00				4:00	#N/A			4:00	#N/A			4:00				4:00			
5:00	#N/A			5:00	#N/A			5:00	#N/A			5:00				5:00			
6:00	#N/A			6:00	#N/A			6:00	#N/A			6:00				6:00			
7:00	#N/A			7:00	#N/A			7:00	#N/A			7:00				7:00			
8:00	#N/A			8:00	#N/A			8:00	#N/A			8:00				8:00			
9:00	#N/A			9:00				9:00				9:00				9:00			
10:00	#N/A			10:00				10:00				10:00				10:00			
11:00	#N/A			11:00				11:00				11:00				11:00			
12:00	#N/A			12:00	Run Anchors position rig			12:00	Prepare to spud. Make up 36" BHA			12:00	Drill 36" hole			12:00			
13:00	#N/A			13:00				13:00				13:00				13:00	M/up 17-1/2" BHA RIH & drill shoe track		
14:00	#N/A			14:00				14:00				14:00				14:00			
15:00	#N/A			15:00				15:00				15:00				15:00			
16:00	#N/A			16:00				16:00				16:00				16:00			
17:00	#N/A			17:00				17:00				17:00				17:00			
18:00	#N/A			18:00				18:00				18:00				18:00			
19:00	#N/A			19:00				19:00				19:00				19:00			
20:00	#N/A			20:00				20:00				20:00	Run & cement 30" conductor			20:00			
21:00	#N/A			21:00				21:00				21:00				21:00	Drill 17-1/2" hole		
22:00	#N/A			22:00				22:00				22:00				22:00			
23:00	#N/A			23:00				23:00				23:00				23:00			
TO	CREW MOVEMENTS	FROM		TO	CREW MOVEMENTS	FROM		TO	CREW MOVEMENTS	FROM		TO	CREW MOVEMENTS	FROM		TO	CREW MOVEMENTS	FROM	
#N/A	#N/A	#N/A			Upstream			2	Upstream				Upstream				Upstream	2	
#N/A	#N/A	#N/A			Diamond			1	Diamond				Diamond	3	8		Diamond		11
#N/A	#N/A	#N/A			ESS				ESS				ESS				ESS		
#N/A	#N/A	#N/A			Fugro				Fugro				Fugro	2			Fugro		
#N/A	#N/A	#N/A			MI - Eng + trainee				MI				MI				MI		
#N/A	#N/A	#N/A			Dowell				Dowell				Dowell				Dowell		
#N/A	#N/A	#N/A			Geoservices				Geoservices				Geoservices		1		Geoservices		1
#N/A	#N/A	#N/A			Cameron				Cameron				Cameron				Cameron		
#N/A	#N/A	#N/A			Schlumberger				Schlumberger				Schlumberger				Schlumberger		
#N/A	#N/A	#N/A			Sperry			4	Sperry				Sperry		2		Sperry		2
#N/A	#N/A	#N/A			Weatherford				Weatherford				Weatherford		3		Weatherford		3
#N/A	#N/A	#N/A			Smith P&A				MO 47				MO 47		3		MO 47		
#N/A	#N/A	#N/A		1	NZOP				Trident				Trident		2		Trident		
#N/A		#N/A	1								7				10				14
POB at end of crew movements	#N/A			POB at end of crew movements		86		POB at end of crew movements		86		POB at end of crew movements		83		POB at end of crew movements		83	
EQUIPMENT FROM RIG				EQUIPMENT FROM RIG				EQUIPMENT FROM RIG				EQUIPMENT FROM RIG							
#N/A				#N/A				Empty containers Nexus PGB, wellhead etc Smith casing cutters, GEO Samples				#N/A							
#N/A				#N/A				#N/A				#N/A							
#N/A				#N/A				#N/A				#N/A							
#N/A				#N/A				#N/A				#N/A							
#N/A				#N/A				#N/A				#N/A							
EQUIPMENT TO RIG				EQUIPMENT TO RIG				EQUIPMENT TO RIG				EQUIPMENT TO RIG							
#N/A				#N/A				13 3/8" casing Fuel, Water, Gel				#N/A							
#N/A				#N/A				#N/A				#N/A							
#N/A				#N/A				#N/A				#N/A							
#N/A				#N/A				#N/A				#N/A							
VESSEL MOVEMENTS				VESSEL MOVEMENTS				VESSEL MOVEMENTS				VESSEL MOVEMENTS							
#N/A				#N/A				Far grip to town Remove work wire Wrangler on standby				#N/A							
#N/A				#N/A				#N/A				#N/A							
#N/A				#N/A				#N/A				#N/A							
#N/A				#N/A				#N/A				#N/A							
Sat 14-Jan-06				Sun 15-Jan-06				Mon 16-Jan-06				Tue 17-Jan-06				Wed 18-Jan-06			