



"Day, Jim"
<Jim.Day@santos.com>
02/10/2008 08:24 AM

To <bkunjan@awexp.com.au>, <bjwood@awexp.com.au>, "Buick, Glen" <Glen.Buick@santos.com>, <drilling.reports@ga.gov.au>, "Clifford, Jenni"

cc

bcc

Subject FW: Henry 2DW1 DGR for 02-10-08

Subject: Henry 2DW1 DGR for 02-10-08

Depth: 2047m MDRT
1716.0m TVDRT
-1695.2m SS MSL

Progress: 0m

0600hrs operations: Working and reaming Bottom Hole Assembly in casing swage.

24hr operations: Pressure test Blow Out Preventers. Make up 311mm (12¼") Bottom Hole Assembly. Run in the hole and shallow test LWD tools. Pull out and change extender on Xceed tool as no communication. Wait on helicopter operations. Run in the hole and shallow test LWD tools, Xceed communication failure. Attempt to get Bottom Hole Assembly through casing swage. String became stuck in casing swage, free string and attempt to work and ream Bottom Hole Assembly through swage.

Anticipated operations: Pull out of hole. Change out LWD tools and 311mm (12¼") bit. Run in the hole. Kick off Henry 2DW1 ST1.

Expect to kick off Henry 2DW1 ST1 early Friday AM.

Jim Day
Operations Geology

Santos Ltd
Santos Centre
60 Flinders Street
Adelaide SA 5000

ph: 08 8116 7752
mob: 0407200747
email: jim.day@santos.com



Santos Ltd A.B.N. 80 007 550 923

Disclaimer: The information contained in this email is intended only for the use of the person(s) to whom it is addressed and may be confidential or contain privileged information.

If you are not the intended recipient you are hereby notified that any perusal, use, distribution, copying or disclosure is strictly prohibited.

If you have received this email in error please immediately advise us by return email and delete the email without making a copy.

Please consider the environment before printing this email



Henry 2DW1_DGR17_0210.pdf