

# Henry-2/2DW1ST1 Time versus Depth Curve

**Henry-2/2DW1ST1 Monday 13th October @ 0600hrs**

Commenced Well: 24 August 2008 @ 12:30 hrs  
 Spud Well: 25 August 2008 @ 03:15 hrs  
 Released Rig:  
 Operation: Lay out 12 1/4" BHA  
 Depth: 2050 mRT  
 Est. campaign cost to date: A\$47,421,082

Trouble Time Breakdown:  
 Trouble time Henry DW2 439.25 hrs  
 Drill to 1050 m, POH 20 hrs  
 Mill csg swage to allow BHA through 35 hrs  
 P/U X5 assy with PDC bit, RIH 6.5 hrs  
 Drill from 1050 m to 2050 m 58 hrs  
 Circulate, wiper trip 71.5 hrs  
 Rig up and run 10 3/4" x 9 5/8" csg 32 hrs

Total Trouble Time 670.25 hours

