



5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2

Forecast from : Tue, 24 January, 2006

Max POB next 5 days 85

Max POB on Rig 100



Tue 24-Jan-06			Wed 25-Jan-06			Thu 26-Jan-06			Fri 27-Jan-06			Sat 28-Jan-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00	M/up 17-1/2" BHA RIH & drill shoe track		16:00			16:00	Run & cement 13-3/8" casing		16:00	Run & test BOP		16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00	Make up 12-1/4" BHA. RIH Drill shoe track. Per	
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
2	Upstream Diamond ESS	2		Upstream Diamond ESS		1 2 1	Upstream Diamond ESS	1 3	2 1 3	Upstream Diamond ESS	1 11	2 7 2	Upstream Diamond ESS	6 2
3 3	Fugro MI	3 1		Fugro MI			Fugro MI			Fugro MI	1		Fugro MI	
	Dowell Geoservices Cameron Schlumberger			Dowell Geoservices Cameron Schlumberger			Dowell Geoservices Cameron Schlumberger		4	Dowell Geoservices Cameron Schlumberger	1	4	Dowell Geoservices Cameron Schlumberger	
1	Sperry Weatherford Trident	1		Sperry Weatherford MO 47 Trident			Sperry Weatherford MO 47 Trident		2	Sperry Weatherford MO 47 Trident			Sperry Weatherford MO 47 Trident	
1	Fugro surv									NZOP	1			
10		7				4		4	12		15	15		8
POB at end of crew movements		81	POB at end of crew movements		81	POB at end of crew movements		81	POB at end of crew movements		78	POB at end of crew movements		85
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
			Empty containers Nexus PGB, wellhead etc Smith casing cutters. GEO Samples											
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			13 3/8" casing Fuel, Water, Gel											
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip stbby at rig Wrangler in Melb - dep pm to rig			Far grip to town pm Wrangler to rig; arr pm			Far Grip in Melb pm Wrangler on stbby			Far Grip in Melb - maintenance Wrangler on stbby			Far Grip in Melb Wrangler on stbby		
Tue 24-Jan-06			Wed 25-Jan-06			Thu 26-Jan-06			Fri 27-Jan-06			Sat 28-Jan-06		