

5 DAY TECHNICAL LIMIT FORECAST



Well : MANTA 2A
Forecast from : Thu, 26 January, 2006

Max POB next 5 days 82
Max POB on Rig 100



Thu 26-Jan-06			Fri 27-Jan-06			Sat 28-Jan-06			Sun 29-Jan-06			Mon 30-Jan-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00	Drill 12-1/4" hole		2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00	Run & test BOP		4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00	Make up 12-1/4" BHA. RIH Drill shoe track. Per		11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream	1	2	Upstream		3	Upstream			Upstream			Upstream	
2	Diamond	4	1	Diamond			Diamond	3		Diamond			Diamond	
1	ESS		3	ESS	4		ESS			ESS			ESS	
	Fugro	1		Fugro			Fugro			Fugro			Fugro	
	MI		2	MI	1		MI			MI			MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices		4	Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron		1	Cameron	1		Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry		2	Sperry			Sperry			Sperry			Sperry	
	Weatherford			Weatherford	3		Weatherford			Weatherford			Weatherford	
	MO 47						MO 47			MO 47			MO 47	
	Trident			Trident			Trident			Trident			Trident	
4		6	15		9	3		3						
POB at end of crew movements		76	POB at end of crew movements		82	POB at end of crew movements		82	POB at end of crew movements		82	POB at end of crew movements		82
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
						8" jar Fuel, water 9 5/8" casing 8 1/2" bha								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler on standby			Far grip to town Remove work wire Wrangler on standby			Far Grip Load Melb.			Far Grip on standby Wrangler on standby					
Thu 26-Jan-06			Fri 27-Jan-06			Sat 28-Jan-06			Sun 29-Jan-06			Mon 30-Jan-06		