



5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2A
Forecast from : Wed, 22 February, 2006

Max POB next 5 days 98
Max POB on Rig 100



Wed 22-Feb-06			Thu 23-Feb-06			Fri 24-Feb-06			Sat 25-Feb-06			Sun 26-Feb-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00	Displace tubing to diesel		2:00	Pull completion riser		2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00	RIH, close XD SSD		5:00			5:00			5:00			5:00		
6:00	Pre-flow Safety Flow for clean up		6:00			6:00			6:00			6:00		
7:00			7:00	Install tree debris cap, survey seabed		7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00	Flow thru separator for samples		10:00			10:00			10:00			10:00		
11:00			11:00	P&A Manta 2		11:00	Pull anchors		11:00			11:00		
12:00	Flush across flow head Bullhead diesel to below		12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00	Close & leak test SSSV. Close tree valves		14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00	Flush riser and surface system with diesel and		16:00			16:00			16:00			16:00		
17:00	Test & suspend sub sea XT		17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00	R/down & L/out WL lubricator & BOP. Flow & K		19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00	Unlatch production riser. R/down MRTs from te		21:00			21:00	Release rig		21:00			21:00		
22:00	L/out flow head. L/out long bails. R/down coflex		22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream		4	Upstream -Film crew	4									
	Diamond		1	Upstream -logistic	1									
	ESS			Diamond										
	Fugro			ESS										
	MI			MI										
	Dowell			Dowell										
	Geoservices			Geoservices										
	Cameron			Cameron										
	Schlumberger			Schlumberger										
	Sperry			Sperry										
	Weatherford		2	Fugro - survey										
			3	MO 47										
			2	Trident										
			12		5									
POB at end of crew movements	91		POB at end of crew movements	98		POB at end of crew movements	98		POB at end of crew movements	98		POB at end of crew movements	98	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
	Far Grip to rig			Far Grip to Rig			Far Grip to Rig			Far Grip at Rig			Sentinal at rig	
	Sentinal at rig			Sentinal at rig			Sentinal at rig			Sentinal at rig			Wrangler at Rig	
	Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig				
Wed 22-Feb-06			Thu 23-Feb-06			Fri 24-Feb-06			Sat 25-Feb-06			Sun 26-Feb-06		