

6 DAY OPERATIONAL FORECAST OCEAN PATRIOT

Well..... **BASKER - 2**
 Date..... **19-Aug-05**
 Initial POB..... **79**

Max beds on rig **96**
 Max POB next 6 days **90**

INPUTS IN **RED** ONLY

Friday 19 Aug			Saturday 20 Aug			Sunday 21 Aug			Monday 22 Aug			Tuesday 23 Aug			Wednesday 24 Aug		
0:00	POOH from 1006m		0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00			2:00		
3:00	Run Velocity survey		3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00			4:00		
5:00			5:00	Drill 311mm (12 1/4") hole to 2945m		5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00			14:00		
15:00	M/U 311mm (12 1/4") BHA. Drill out csg.		15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00			23:00		
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
			Excess 13 3/8" casing														
			Full Rubbish skips														
			2 x Anderdrift tools														
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
						Brine			Brine								
						Mud chemicals			Mud chemicals								
(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)
2	Upstream		2	Upstream			Upstream			Upstream			Upstream			Upstream	
	Diamond			Diamond			Diamond			Diamond			Diamond			Diamond	
	ESS			ESS			ESS			ESS			ESS			ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro			Fugro	
	MI			MI			MI			MI			MI			MI	
	Dowell			Dowell			Dowell			Dowell			Dowell			Dowell	
5	Geoservices	1		Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron			Cameron	
6	Schlumberger			Schlumberger	7		Schlumberger		7	Schlumberger			Schlumberger			Schlumberger	
1	Sentinel			Diamond 3rd Party			Sperry DD			Diamond 3rd Party			Diamond 3rd Party			Diamond 3rd Party	
14		3	0		7	0		0	0		7	0		0	0		0
POB		90	POB		83	POB		83	POB		76	POB		76	POB		76
VESSELS			VESSELS			VESSELS			VESSELS			VESSELS			VESSELS		
Pacific Wrangler - In Melbourne			Pacific Wrangler - At Rig			Pacific Wrangler - at Rig			Pacific Wrangler - At Rig			Pacific Wrangler - En route to Melbourne			Pacific Wrangler - in Melbourne		
Far Grip - Off hire to Rig			Pacific Sentinel en route to Melbourne			Pacific Sentinel in Melbourne			Pacific Sentinel at Rig			Pacific Sentinel at Rig			Pacific Sentinel at Rig		
Pacific Sentinel at Rig																	
Friday 19 Aug			Saturday 20 Aug			Sunday 21 Aug			Monday 22 Aug			Tuesday 23 Aug			Wednesday 24 Aug		