

6 DAY OPERATIONAL FORECAST OCEAN PATRIOT

Well..... **BASKER - 2**
 Date..... **29-Aug-05**
 Initial POB..... **79**

Max beds on rig **96**
 Max POB next 6 days **83**

INPUTS IN **RED** ONLY

Monday 29 Aug			Tuesday 30 Aug			Wednesday 31 Aug			Thursday 01 Sep			Friday 02 Sep			Saturday 03 Sep		
0:00			0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00	Drilling		3:00	Drilling		3:00		
4:00			4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00	RIH w/ Drig assy		10:00			10:00			10:00	VSP log	
11:00			11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00			17:00		
18:00	Run BOP		18:00	Test Connector		18:00	Drill ahead		18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00			23:00		
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
DODI spares									7" Liner and hanger.								
Food									Water								
Drill pipe									Brine								
									Fuel								
(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)	(To Rig)	CREWCHANGE	(From Rig)
	Baker			Baker		2	Upstream	2		Upstream			Upstream			Upstream	
	Diamond	3		Diamond	3		Diamond	9		Diamond	10	1	Diamond	1		Diamond	
	ESS			ESS			ESS			ESS		4	ESS	4		ESS	
	Fugro	3		Fugro			Fugro			Fugro			Fugro			Fugro	
	MI			MI			MI			MI		1	MI	1		MI	
	Dowell			Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sentinel	1		Diamond 3rd Party			Sperry DD	1		Diamond 3rd Party			Diamond 3rd Party			Diamond 3rd Party	
	Sperry			Sentinel			3rd patry Diamond			Weatherford			Weatherford			Sperry	
	Baker			Sperry			Sperry			Sperry			Sperry			Sperry	
0		0	7		3	2		2	10		10	6		6	0		0
POB	79	POB	83	POB	83	POB	83	POB	83	POB	83	POB	83	POB	83	POB	83
VESSELS			VESSELS			VESSELS			VESSELS			VESSELS			VESSELS		
Pacific Wrangler - Rig			Pacific Wrangler - Rig			Pacific Wrangler - Rig			Pacific Wrangler to Melbourne			Pacific Wrangler at Melbourne			Pacific Wrangler at rig.		
Pacific Sentinel Melbourne. Crew change			Pacific Sentinel Melbourne			Pacific Sentinel to rig.			Pacific Sentinel - Rig			Pacific Sentinel - Rig			Pacific Sentinel to Melbourne		
Monday 29 Aug			Tuesday 30 Aug			Wednesday 31 Aug			Thursday 01 Sep			Friday 02 Sep			Saturday 03 Sep		