

5 DAY TECHNICAL LIMIT FORECAST

Well : Basker 2 Drill, Complete & Clean-up
Forecast from : Mon, 19 Sep, 2005

Max POB next 5 days **94**
Max POB on Rig **100**

Mon 19-Sep-05			Tue 20-Sep-05			Wed 21-Sep-05			Thu 22-Sep-05			Fri 23-Sep-05		
0:00	Run scraper/well patroller. circ well clean, spot		0:00			0:00			0:00			0:00		
1:00			1:00	POOH while laying out DP. L/ out Jars		1:00	RIH and perforate overbalanced (2 runs, 4 inter		1:00			1:00		
2:00			2:00			2:00			2:00	Run gauge ring/ junk basket to PBTD, POOH &		2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00	Pull wear bushing		6:00	Run 4-1/2" Completion String (~218 jts/assys, 3	
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00	Rig up tubular handling equipment		9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00	Run Lead Impression Tool on compln riser (~15		12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00	Activate LIT for TH spaceout, POOH racking ba		15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00	Run 3-1/2" Lower Completion String (~20 jts/as		18:00		
19:00			19:00	Rig up Schlum e-line run CBL/VDL/GR/CCL Lo		19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00	Jet clean BOP and wellhead,		21:00			21:00			21:00	Run 3-1/2" IDHC Completion String (~18 jts/ass		21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream - Diamond Diamond Extra		4	Upstream - SS Sup/WOC Diamond - Crew -Welder Diamond Extra (NDT) MI Geoservices Weatherford / SPS Weatherford tbg Petrolab Schlumberger Expro - test Cameron Scottech	1 2 1 1 1 2 2 1		Upstream Diamond		1	Upstream Diamond Diamond Extra (Crane) Schlumberger Dowell Cameron (1 + trainee) Weatherford tbg Expro - test Expro - test	1 6 1	4	Upstream Diamond ESS	4
			11		12				7		8	4		4
POB at end of crew movements		94	POB at end of crew movements		93	POB at end of crew movements		93	POB at end of crew movements		92	POB at end of crew movements		92
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Sentinel @ rig Wrangler To construction Far Grip to construction			Sentinel @ rig / to Melb Wrangler back from Construction			Sentinel @ Melb - to rig pm Wrangler @ rig - sail to Melb			Sentinel at Rig Wrangler to Melb			Sentinel @ rig Wrangler Crew Change in Melb		
Mon 19-Sep-05			Tue 20-Sep-05			Wed 21-Sep-05			Thu 22-Sep-05			Fri 23-Sep-05		