



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Fri, 28 April, 2006

Max POB next 5 days 89
Max POB on Rig 100



Fri 28-Apr-06			Sat 29-Apr-06			Sun 30-Apr-06			Mon 01-May-06			Tue 02-May-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00	Rig up and make 3 wireline evaluation runs		6:00			6:00	Run and cement 7" liner		6:00	Suspend. Set storm packer in 9-5/8" casing		6:00	Drill 12-1/4" hole fm 1112m to TOL at 2609m (2	
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00	Release BOP. Release guide wires		10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00	Position rig over Basker 4		12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00	Install guide wires. Latch & Test BOP and riser		14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00	M/U 12 1/4" BHA and drill out casing. Perform L		20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
6	Upstream Logistics Diamond	5		Upstream Logistics Diamond		1	Upstream Logistics Diamond Pusnes Extra cook Swire	1	1	Upstream Logistics Diamond Beach MI	1		Upstream Logistics Diamond	
2	ESS Dowell Geoservices Cameron Schlumberger Sperry	2		ESS Dowell Geoservices Cameron Schlumberger Sperry	2	2	ESS Dowell Geoservices Cameron Schlumberger Sperry	9	2	ESS Dowell Geoservices Cameron Schlumberger Sperry	1		ESS Dowell Geoservices Cameron Schlumberger Sperry	
1	Weatherford Fugro Surveyors Halliburton			Weatherford Fugro Surveyors Halliburton		2	Weatherford Fugro Surveyors Halliburton	2		Weatherford Fugro Surveyors Halliburton	1		Weatherford Fugro Surveyors Halliburton	
1	Baker liner hand			Schlumberger			Schlumberger			Baker liner hand	1		Schlumberger	
10		11				5		16	10		8			
POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		78	POB at end of crew movements		80	POB at end of crew movements		80
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler Crew, 4th May														
Sentinal at Rig Wrangler at Rig														
Fri 28-Apr-06			Sat 29-Apr-06			Sun 30-Apr-06			Mon 01-May-06			Tue 02-May-06		