



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD

Forecast from : Tue, 07 March, 2006

Max POB next 5 days 85

Max POB on Rig `



Tue 07-Mar-06			Wed 08-Mar-06			Thu 09-Mar-06			Fri 10-Mar-06			Sat 11-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00	Circ Hole clean. POOH. Wash off PGB.		2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00	Run 13 3/8" casing		4:00	Run BOP and riser	
5:00			5:00			5:00			5:00			5:00		
6:00	Run 13 3/8" casing		6:00	Position rig over Basker 5		6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00	M/U 17 1/2" BHA and drill shoe track		8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00	Drill 17 1/2" Hole. to 1010m		16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00	Circ Hole clean. POOH. Wash off PGB.		22:00	Cement 13-3/8" casing.		22:00	M/U 12 1/4" BHA and drill out casing. Perform I	
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
2	Upstream Diamond ESS Fugro MI	1		Upstream Diamond ESS Fugro MI		1	Upstream - Logistic Diamond ESS Fugro MI	1	2	Upstream - Geos Diamond ESS Fugro MI	5		Upstream Diamond ESS Fugro MI	
1	Dowell	1		Dowell		2	Dowell Cmtr + Trainee	1	4	Dowell Cmtr	1		Dowell	
1	Geoservices Cameron Schlumberger Sperry Weatherford	1		Geoservices Cameron Schlumberger Sperry Weatherford		1	Geoservices Cameron Schlumberger Sperry Weatherford	1	1	Geoservices ML & SC Cameron Schlumberger Sperry Weatherford	1		Geoservices Cameron Schlumberger Sperry Weatherford	
4		3				8		8	12		7			
POB at end of crew movements		80	POB at end of crew movements		80	POB at end of crew movements		80	POB at end of crew movements		85	POB at end of crew movements		85
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
						9-5/9" csg.B5 Cameron gear for 9-5/8" Cement chemicals 1000 brine 40 T Cement								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at rig Wrangler at Rig			Far Grip at rig Wrangler to Melb			Far Grip at Rig Wrangler @ Melb CREW CHANGE - Load			Far Grip at Rig Wrangler in Melb Load			Far Grip at Rig Wrangler to Rig		
Tue 07-Mar-06			Wed 08-Mar-06			Thu 09-Mar-06			Fri 10-Mar-06			Sat 11-Mar-06		