



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Sat, 20 May, 2006

Max POB next 5 days 102
Max POB on Rig 100



Sat 20-May-06			Sun 21-May-06			Mon 22-May-06			Tue 23-May-06			Wed 24-May-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00	Pressure test BOPs & casing on Basker-4		9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00	Run 9 5/8" casing.		15:00	Cement 9-5/8" casing		15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00	Run Well Patroller to PBTD (≈ 3570m) to clean		17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00	Change out Drilling Line		21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00	Rig up Schlumberger electricline, run CBL/VDL	
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
2	Upstream Diamond ESS Upstream Subsea MI Dowell Geoservices Cameron Schlumberger Sperry	3		Upstream Diamond ESS Fugro Surveyors Extra Swire cook Dowell Geoservices Cameron Schlumberger Sperry			Upstream Diamond ESS Fugro Extra Swire cook Dowell Geoservices Cameron Schlumberger Sperry Weatherford		14	Upstream Diamond ESS Fugro Surveyors Extra Swire Cook Halliburton Geoservices Cameron Schlumberger MI Weatherford Expro Wireline Transpacific Sperry	8	4	Upstream Subsea Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford	
4	Weatherford			Weatherford			Weatherford			Weatherford	2		Weatherford	
2	Transpacific			Halliburton Completion			Halliburton Completion		4	Expro Wireline			Expro Wireline	
1	Halliburton			Expro wireline			Expro wireline			Transpacific	2		Transpacific	
	Scott Tech	2		Scott Tech			Scott Tech			Sperry	1		Sperry	
9		5							25		21	4		
POB at end of crew movements		94	POB at end of crew movements		94	POB at end of crew movements		94	POB at end of crew movements		98	POB at end of crew movements		102
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
			TD Logging tools MI Product 12 1/4" drilling tools 9 5/8" casing											
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip in Melb			Far Grip to Projects Grp			Far Grip to Projects Grp			Far Grip to Projects Grp			Far Grip to Projects Grp		
Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig		
Sentinel at Rig pm			Sentinel at Rig			Sentinel to Melb pm			Sentinel arr Melb pm			Sentinel to Rig		
Sat 20-May-06			Sun 21-May-06			Mon 22-May-06			Tue 23-May-06			Wed 24-May-06		