



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD

Forecast from : Sat, 01 April, 2006

Max POB next 5 days 78

Max POB on Rig `



Sat 01-Apr-06			Sun 02-Apr-06			Mon 03-Apr-06			Tue 04-Apr-06			Wed 05-Apr-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00	Suspend. Set storm packer in 9-5/8" casing		2:00	Drill 12 1/4" Hole from 1,000m to 2200m (25m/		2:00			2:00	Drill 12-1/4" hole fm 2200m to TD at 3636m (10	
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00	Release BOP, Release Guide wires		5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00	Position rig over Basker 3		7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00	Install guide wires. Latch & Test BOP and riser		9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00	M/U 12 1/4" BHA and drill out casing. Perform L		15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00	Cement 9-5/8" casing		19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream		1	Upstream			Upstream		1	Upstream			Upstream	
	Diamond			Diamond			Diamond		8	Diamond	6		Diamond	
	ESS			ESS			ESS			ESS	1		ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro	
	MI			MI			MI		1	MI	1		MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices		3	Geoservices			Geoservices		1	Geoservices	1		Geoservices	
	Cameron			Cameron	1		Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry		1	Sperry			Sperry			Sperry			Sperry	
	Weatherford			Weatherford	6		Weatherford			Weatherford			Weatherford	
	Haliburton			Haliburton	2		Haliburton			Haliburton			Haliburton	
			5		9				11		8			
POB at end of crew movements		78	POB at end of crew movements		74	POB at end of crew movements		74	POB at end of crew movements		77	POB at end of crew movements		77
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			Shaker screens Sperry tools 80 MT HTB cement 1000 brine Mud Chemicals 9 5/8" CASING											
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig Wrangler at Melb.			Far Grip at Rig Wrangler to Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler to Melb		
Sat 01-Apr-06			Sun 02-Apr-06			Mon 03-Apr-06			Tue 04-Apr-06			Wed 05-Apr-06		