



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Sun, 16 July, 2006

Max POB next 5 days 92
Max POB on Rig 100



Sun 16-Jul-06			Mon 17-Jul-06			Tue 18-Jul-06			Wed 19-Jul-06			Thu 20-Jul-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00	PU 14-3/4" bit & BHA		1:00	RIH to 16" Shoe		1:00			1:00		
2:00	Run 18 3/4" WH and 16" casing on DP, land and		2:00			2:00			2:00			2:00		
3:00	Circulate		3:00	RIH to 16" Shoe		3:00	Drill 9-1/2" Pilot Hole w/ RST/LWD		3:00			3:00		
4:00	Cement 16" csg		4:00			4:00			4:00			4:00		
5:00			5:00	Drill shoe track & 3m of hole		5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00	Circ		7:00			7:00			7:00		
8:00	POOH with DP		8:00	LOT		8:00			8:00			8:00		
9:00			9:00	Displace Hole to SBM		9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00	RU to run BOP & Riser		11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00	Run Riser		13:00	POOH; L/D BHA		13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00	Install Slip jt / Diverter		19:00	PU 9-1/2" bit & BHA		19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00	RD Riser running tools		21:00			21:00			21:00			21:00		
22:00	PT csg / H4 / C/K Valves		22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream	1		Upstream		10	Upstream	7		Upstream		11	Upstream	15
5	Diamond	4		Diamond			Diamond			Diamond			Diamond	
	ESS			ESS			ESS			ESS			ESS	
	Dowell			Dowell			Dowell			Dowell			Dowell	
3	Anadrill	1		Anadrill			Anadrill			Anadrill			Anadrill	
4	Geoservices			Geoservices		1	Weatherford	3		Geoservices			Geoservices	
	Baroid			Baroid			Baroid	1		Baroid			Baroid	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	Schlumberger Sparkies	2				2	Nexus Geos							
	Q-Tec					1	Nexus	1						
						2	K & M							
							Fugro ROV	4						
14		8				16		16				11		15
POB at end of crew movements		92	POB at end of crew movements		92	POB at end of crew movements		92	POB at end of crew movements		92	POB at end of crew movements		88
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
									Far Grip Crew Change					
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig			Far Grip at Rig			Far Grip to town			Far Grip in Melbourne			Far Grip at Rig		
Wrangler to Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig		
Sun 16-Jul-06			Mon 17-Jul-06			Tue 18-Jul-06			Wed 19-Jul-06			Thu 20-Jul-06		