



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Mon, 10 July, 2006

Max POB next 5 days **94**
Max POB on Rig 100



Mon 10-Jul-06			Tue 11-Jul-06			Wed 12-Jul-06			Thu 13-Jul-06			Fri 14-Jul-06		
0:00			0:00			0:00			0:00			0:00		
1:00	#N/A		1:00			1:00			1:00			1:00		
2:00	#N/A		2:00			2:00	Pre-spud preparation		2:00	Run in hole with Drilling assembly		2:00		
3:00	#N/A		3:00			3:00			3:00			3:00		
4:00	#N/A		4:00			4:00			4:00	Drill 36" hole		4:00		
5:00	#N/A		5:00			5:00			5:00			5:00	Make up cmt head/HPWH RT/BHA	
6:00	#N/A		6:00	Mooring / Ballast		6:00			6:00			6:00		
7:00	#N/A		7:00			7:00			7:00			7:00		
8:00	#N/A		8:00			8:00			8:00			8:00		
9:00	#N/A		9:00			9:00			9:00	Condition hole and displace to mud		9:00		
10:00	#N/A		10:00			10:00			10:00	POOH		10:00		
11:00	#N/A		11:00			11:00			11:00	Rig down BHA		11:00		
12:00	#N/A		12:00			12:00			12:00	R/U WH / casing handling tools		12:00		
13:00	#N/A		13:00			13:00			13:00			13:00	Trip In Hole to Drill Out 30" Shoe	
14:00	#N/A		14:00			14:00			14:00			14:00	Drill Out Shoe	
15:00	#N/A		15:00			15:00			15:00			15:00	Drill 22" hole	
16:00	#N/A		16:00			16:00			16:00	PU and run 30"		16:00		
17:00	#N/A		17:00			17:00			17:00	M/U WH RT		17:00		
18:00	#N/A		18:00			18:00			18:00			18:00		
19:00	#N/A		19:00			19:00			19:00	Run 30" on DP		19:00		
20:00	#N/A		20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00	Circulate and cement 30"		21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00	Wait on Cement		23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
2	Upstream	1	6	Upstream	2		Upstream		2	Upstream		1	Upstream	1
1	Diamond			Diamond	4		Diamond			Diamond	2	4	Diamond	3
	ESS			ESS			ESS			ESS			ESS	3
	Dowell			Dowell			Dowell			Dowell			Dowell	
2	Anadrill			Anadrill			Anadrill			Anadrill			Anadrill	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Baroid			Baroid			Baroid			Baroid			Baroid	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Expro	3		Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Weatherford		3	Weatherford			Weatherford			Weatherford			Weatherford	
	MO47	3	1	Nexus	1									1
	Trident	2	3	Fugro ROV	3									
	Fugro Surveyor	1												
#N/A		#N/A	13		10				2		2	5		8
POB at end of crew movements		91	POB at end of crew movements		94	POB at end of crew movements		94	POB at end of crew movements		94	POB at end of crew movements		91
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
			Expro test equipment											
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
						Fuel for Far Grip 16" casing gear Gel - barite - cement Drill water								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at rig			Far Grip to Melb			Far Grip at Melb			Far Grip to Rig			Far Grip at Rig		
Wrangler at rig			Wrangler at rig			Wrangler at rig			Wrangler at rig			Wrangler to town		
Mon 10-Jul-06			Tue 11-Jul-06			Wed 12-Jul-06			Thu 13-Jul-06			Fri 14-Jul-06		