



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Thu, 20 July, 2006

Max POB next 5 days 99
Max POB on Rig 100



Thu 20-Jul-06			Fri 21-Jul-06			Sat 22-Jul-06			Sun 23-Jul-06			Mon 24-Jul-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00	Round trip to replace bit and DHM with RST		3:00			3:00	CBU	
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00	WT to Shoe	
10:00			10:00			10:00			10:00			10:00	POOH to Log	
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00	Drill 9-1/2" Pilot Hole w/ RST/LWD to Top of Kip		13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00	RU E/Line	
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00	E/Line log #1	
22:00	Drill 9-1/2" Pilot Hole w/ RST/LWD to Top of Ac		22:00			22:00			22:00			22:00		
23:00			23:00			23:00	Drill 9-1/2" Pilot Hole w/ RST/LWD to TD 2474		23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream		5	Upstream	1		Upstream			Upstream			Upstream	
13	Diamond	14	3	Diamond	6		Diamond			Diamond			Diamond	
	ESS			ESS	3		ESS			ESS			ESS	
	Dowell			Dowell			Dowell			Dowell			Dowell	
1	Anadrill			Anadrill			Anadrill			Anadrill			Anadrill	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Baroid		1	Baroid	1		Baroid			Baroid			Baroid	
	Cameron			Cameron			Cameron			Cameron			Cameron	
2	Schlumberger		4	Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Weatherford		2	Weatherford			Weatherford			Weatherford			Weatherford	
			1	Haliburton			Haliburton			Haliburton			Haliburton	
17		14	16		11									
POB at end of crew movements		94	POB at end of crew movements		99	POB at end of crew movements		99	POB at end of crew movements		99	POB at end of crew movements		99
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			Crane engine Barite Schl tools SBM 10 3/4 csg						Base oil SBM					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip to Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig			Far Grip to Melb Wrangler to Melb			Far Grip to Melb Wrangler at Rig			Far Grip at Rig Wrangler at Rig		
Thu 20-Jul-06			Fri 21-Jul-06			Sat 22-Jul-06			Sun 23-Jul-06			Mon 24-Jul-06		