



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Fri, 21 July, 2006

Max POB next 5 days 99
Max POB on Rig 100



Fri 21-Jul-06			Sat 22-Jul-06			Sun 23-Jul-06			Mon 24-Jul-06			Tue 25-Jul-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00	POOH to Log	
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00	Drill 9-1/2" Pilot Hole w/ RST/LWD to Top of Adm		9:00			9:00			9:00	RU E/Line	
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00	E/Line log #1	
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00	Drill 9-1/2" Pilot Hole w/ RST/LWD to TD 2474		14:00			14:00		
15:00	Round trip to replace bit and DHM with RST		15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00	CBU		18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00	E/Line log #2	
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
5	Upstream	1		Upstream			Upstream			Upstream			Upstream	
3	Diamond	6		Diamond			Diamond			Diamond			Diamond	
	ESS	3		ESS			ESS			ESS			ESS	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Anadrill			Anadrill			Anadrill			Anadrill			Anadrill	
1	Geoservices	1		Geoservices			Geoservices			Geoservices			Geoservices	
	Baroid			Baroid			Baroid			Baroid			Baroid	
	Cameron			Cameron			Cameron			Cameron			Cameron	
4	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
2	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	2
1	Haliburton			Weatherford			Weatherford			Haliburton			Haliburton	1
16		11												3
POB at end of crew movements		99	POB at end of crew movements		99	POB at end of crew movements		99	POB at end of crew movements		99	POB at end of crew movements		96
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
	Crane engine			Base oil			SBM							
	Barite			SBM										
	Schl tools													
	SBM													
	10 3/4 csg													
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
	Far Grip at Rig			Far Grip to Melb			Far Grip at Melb			Far Grip at Rig			Far Grip at Rig	
	Wrangler at Rig			Wrangler to Melb			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig	
Fri 21-Jul-06	Sat 22-Jul-06	Sun 23-Jul-06	Mon 24-Jul-06	Tue 25-Jul-06										