



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Tue, 25 July, 2006

Max POB next 5 days 97
Max POB on Rig 100



Tue 25-Jul-06			Wed 26-Jul-06			Thu 27-Jul-06			Fri 28-Jul-06			Sat 29-Jul-06		
0:00			0:00			0:00			0:00			0:00		
1:00	Continue to drill 9-1/2" pilot hole		1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00	RD E/Line		3:00		
4:00			4:00			4:00	RU E/Line		4:00			4:00		
5:00			5:00			5:00			5:00	Plug-back to KOP		5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00	E/Line log #1		7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00	Drill 13-1/2" Hole w/ RST	
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00	CBU		14:00			14:00			14:00		
15:00			15:00			15:00	E/Line log #2		15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00	POOH to Log		20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream	1		Upstream			Upstream			Upstream			Upstream	
7	Diamond	7		Diamond		3	Diamond	3	5	Diamond	6		Diamond	
	ESS			ESS			ESS		2	ESS	2		ESS	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Anadrill			Anadrill			Anadrill			Anadrill			Anadrill	
1	Geoservices	1		Geoservices	2		Geoservices	2		Geoservices			Geoservices	
1	Brandt	1		Baroid			Baroid		1	Baroid			Baroid	
	Cameron			Cameron			Cameron			Cameron			Cameron	
4	Schlumberger			Schlumberger		1	Schlumberger	4		Schlumberger	2		Schlumberger	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	Haliburton						QTEC	1						
14		10				6		10	8		10			
POB at end of crew movements		97	POB at end of crew movements		97	POB at end of crew movements		93	POB at end of crew movements		91	POB at end of crew movements		91
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
1 X Ecoscopes D.Ingalls gear			Expro gear											
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
P/U PEX HOTSHOT						Schl tools			Mud chemicals 2 X 9 1/2" Drill bits ALL DODI DP Barite Crew change SBM PPE Slip int					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip to Eden Wrangler at Rig			Far Grip to Rig Wrangler to Eden			Far Grip to Rig Wrangler at Eden			Far Grip to Melb Wrangler at Rig			Far Grip to Melb Wrangler at Rig		
Tue 25-Jul-06			Wed 26-Jul-06			Thu 27-Jul-06			Fri 28-Jul-06			Sat 29-Jul-06		