



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Thu, 03 August, 2006

Max POB next 5 days 91
Max POB on Rig 100



| Thu 03-Aug-06 | | | Fri 04-Aug-06 | | | Sat 05-Aug-06 | | | Sun 06-Aug-06 | | | Mon 07-Aug-06 | | |
|-------------------------------------|--|-------------|---|--|-------------|---|----------------------------------|-------------|---|--|-------------|------------------------------------|---|-------------|
| 0:00 | | | 0:00 | | | 0:00 | | | 0:00 | | | 0:00 | | |
| 1:00 | | | 1:00 | | | 1:00 | | | 1:00 | POOH | | 1:00 | | |
| 2:00 | | | 2:00 | | | 2:00 | | | 2:00 | | | 2:00 | | |
| 3:00 | | | 3:00 | | | 3:00 | | | 3:00 | | | 3:00 | | |
| 4:00 | | | 4:00 | | | 4:00 | | | 4:00 | | | 4:00 | | |
| 5:00 | | | 5:00 | | | 5:00 | | | 5:00 | | | 5:00 | | |
| 6:00 | | | 6:00 | | | 6:00 | | | 6:00 | | | 6:00 | | |
| 7:00 | | | 7:00 | | | 7:00 | | | 7:00 | | | 7:00 | | |
| 8:00 | | | 8:00 | | | 8:00 | | | 8:00 | | | 8:00 | | |
| 9:00 | | | 9:00 | | | 9:00 | | | 9:00 | | | 9:00 | | |
| 10:00 | | | 10:00 | | | 10:00 | | | 10:00 | | | 10:00 | | |
| 11:00 | | | 11:00 | | | 11:00 | | | 11:00 | R/U e-line, run XPT log, POH, rig down | | 11:00 | RIH w- stinger and set cement plugs, circ clear | |
| 12:00 | | | 12:00 | | | 12:00 | | | 12:00 | | | 12:00 | | |
| 13:00 | | | 13:00 | Drill 13-1/2" hole fm 2250m to 2830m (Volcanics) | | 13:00 | | | 13:00 | | | 13:00 | | |
| 14:00 | | | 14:00 | | | 14:00 | | | 14:00 | | | 14:00 | | |
| 15:00 | Drill 13-1/2" hole fm 1600m to 2250m (Admiral) | | 15:00 | | | 15:00 | | | 15:00 | | | 15:00 | | |
| 16:00 | | | 16:00 | | | 16:00 | | | 16:00 | | | 16:00 | | |
| 17:00 | | | 17:00 | | | 17:00 | Circulate | | 17:00 | | | 17:00 | | |
| 18:00 | | | 18:00 | | | 18:00 | | | 18:00 | | | 18:00 | | |
| 19:00 | | | 19:00 | | | 19:00 | | | 19:00 | | | 19:00 | | |
| 20:00 | | | 20:00 | | | 20:00 | | | 20:00 | | | 20:00 | | |
| 21:00 | | | 21:00 | | | 21:00 | | | 21:00 | | | 21:00 | | |
| 22:00 | | | 22:00 | | | 22:00 | | | 22:00 | | | 22:00 | | |
| 23:00 | | | 23:00 | | | 23:00 | | | 23:00 | | | 23:00 | | |
| TO | CREW MOVEMENTS | FROM | TO | CREW MOVEMENTS | FROM | TO | CREW MOVEMENTS | FROM | TO | CREW MOVEMENTS | FROM | TO | CREW MOVEMENTS | FROM |
| 7 | Upstream Diamond ESS | 9 | 1 1 4 | Upstream Diamond ESS | 1 3 4 | | Upstream Diamond ESS | | | Upstream Diamond ESS | | | Upstream Diamond ESS | |
| 1 | Dowell Anadrill | 1 | | Dowell Anadrill | | | Dowell Anadrill | | | Dowell Anadrill | | | Dowell Anadrill | |
| 2 | Geoservices Baroid Cameron | 2 | 1 | Geoservices Baroid Cameron | 1 | | Geoservices Baroid Cameron | | | Geoservices Baroid Cameron | | | Geoservices Baroid Cameron | |
| 3 | Schlumberger Weatherford Fruco MPI | 6 1 | 1 | Schlumberger Weatherford West Engineering Unirig Dawson Tech | 2 1 | | Schlumberger Weatherford | | | Schlumberger Weatherford | | | Schlumberger Weatherford | |
| 13 | | 13 | 8 | | 15 | | | | | | | | | |
| POB at end of crew movements | | 91 | POB at end of crew movements | | 87 | POB at end of crew movements | | 87 | POB at end of crew movements | | 87 | POB at end of crew movements | | 87 |
| EQUIPMENT FROM RIG | | | EQUIPMENT FROM RIG | | | EQUIPMENT FROM RIG | | | EQUIPMENT FROM RIG | | | EQUIPMENT FROM RIG | | |
| EQUIPMENT TO RIG | | | EQUIPMENT TO RIG | | | EQUIPMENT TO RIG | | | EQUIPMENT TO RIG | | | EQUIPMENT TO RIG | | |
| | | | 2 Reed 9-1/2" bits 2 x Ecoscope 2 x sources Barite 400bbls base oil cement | | | | | | | | | | | |
| VESSEL MOVEMENTS | | | VESSEL MOVEMENTS | | | VESSEL MOVEMENTS | | | VESSEL MOVEMENTS | | | VESSEL MOVEMENTS | | |
| Far Grip at Rig Wrangler at Melb | | | Far Grip at Rig Wrangler dep Melb pm | | | Far Grip dep rig pm Wrangler at Rig pm | | | Far Grip arr Melb pm Wrangler at Rig | | | Far Grip at Rig Wrangler at Rig | | |
| Thu 03-Aug-06 | | | Fri 04-Aug-06 | | | Sat 05-Aug-06 | | | Sun 06-Aug-06 | | | Mon 07-Aug-06 | | |