



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Mon, 07 Aug, 2006

Max POB next 5 days 100
Max POB on Rig 100



Mon 07-Aug-06			Tue 08-Aug-06			Wed 09-Aug-06			Thu 10-Aug-06			Fri 11-Aug-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00	R/U e-line, run XPT log, POH, rig down		2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00	Circulate		7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00	RU to Run 10-3/4" Csg		10:00		
11:00	Wiper Trip to 2400m and re-log 200 sand		11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00	Run 10-3/4" csg		12:00	Make up CMT head / C&C & prep to CMT	
13:00			13:00			13:00			13:00			13:00		
14:00	Circulate		14:00			14:00			14:00			14:00	Cement 10-3/4" Csg	
15:00			15:00			15:00			15:00			15:00		
16:00	POOH		16:00			16:00	RIH, dress off cement plug and POH		16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00	Set casing hanger seals and P/T	
19:00			19:00			19:00			19:00			19:00		
20:00			20:00	RIH w- stinger and set cement plugs, circ clean a		20:00			20:00			20:00	Release from casing hanger	
21:00			21:00			21:00			21:00			21:00	POOH	
22:00			22:00			22:00			22:00			22:00	RD casing hanger running Tools	
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream		1	Upstream	1		Upstream		3	Upstream		7	Upstream	7
	Diamond		6	Diamond	5		Diamond			Diamond	3	3	Diamond	3
	ESS			ESS			ESS			ESS			ESS	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Anadrill	1	1	Anadrill	1		Anadrill			Anadrill			Anadrill	
	Geoservices	1	1	Geoservices	1		Geoservices	1	1	Geoservices	1		Geoservices	
	Baroid			Baroid			Baroid			Baroid			Baroid	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger	6		Schlumberger			Schlumberger	6	6	Schlumberger	6		Schlumberger	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	5
			2	Fruco	2				1	Brandt	1			
			1	MI Swaco					1	QTEC	1			
			1	Tap					1	MI Swaco	1			
									3	HSE AUDIT			HSE AUDIT	3
			13		15				9		13	10		18
POB at end of crew movements		97	POB at end of crew movements		100	POB at end of crew movements		100	POB at end of crew movements		96	POB at end of crew movements		88
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			Fuel Bits Exceed						Base oil					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Melb			Far Grip at Rig			Far Grip at Rig			Far Grip at Rig			Far Grip at Rig		
Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler to Melb			Wrangler to Melb		
Mon 07-Aug-06			Tue 08-Aug-06			Wed 09-Aug-06			Thu 10-Aug-06			Fri 11-Aug-06		