



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3  
Forecast from : Thu, 10 August, 2006

Max POB next 5 days 95  
Max POB on Rig 100



Thu 10-Aug-06			Fri 11-Aug-06			Sat 12-Aug-06			Sun 13-Aug-06			Mon 14-Aug-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00	POOH		1:00			1:00		
2:00			2:00			2:00	RD casing hanger seal assy running Tools		2:00			2:00		
3:00			3:00			3:00	MU & run BOP test tools to ML		3:00			3:00		
4:00			4:00			4:00	Test BOPs		4:00	Drill 9-1/2" Hole / LWD / RST to 2900m		4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00	Retrieve wear bushing		7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00	RU to Run 10-3/4" Csg		9:00			9:00	POOH w/ BOP test tool; LD		9:00			9:00		
10:00			10:00			10:00	Make up BHA		10:00			10:00		
11:00	Run 10-3/4" csg		11:00	Make up CMT head / C&C & prep to CMT		11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00	Cement 10-3/4" Csg		13:00			13:00			13:00	Circ hole clean prior to trip	
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00	Release R/T, POOH. Run Mill/Flush tool, flush at		17:00			17:00			17:00		
18:00			18:00			18:00	RIH to TD		18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00	Run and set csg seal assy and P/T		22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>
3	Upstream Diamond ESS Dowell Anadrill	3	1 7 2	Upstream Diamond ESS Dowell Anadrill	1 6 2		Upstream Diamond ESS Dowell Anadrill			Upstream Diamond ESS Dowell Anadrill			Upstream Diamond ESS Dowell Anadrill	
2	Geoservices Baroid Cameron Schlumberger Weatherford	2		Geoservices Baroid Cameron Schlumberger Weatherford			Geoservices Baroid Cameron Schlumberger Weatherford			Geoservices Baroid Cameron Schlumberger Weatherford			Geoservices Baroid Cameron Schlumberger Weatherford	
2	MI Swaco HSE AUDIT	1	1	MI Swaco HSE AUDIT	1 2									
7		6	11		17									
POB at end of crew movements		95	POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		89
<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>		
Logging tools									Schl tools Isolator plug Storm packer					
<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>		
Base oil														
<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>		
Far Grip at Rig Wrangler arr Melb pm			Far Grip at Rig Wrangler dep Melb			Far Grip dep Rig pm Wrangler arr Rig pm			Far Grip arr Melb Wrangler at Rig			Far Grip at Rig Wrangler at Rig		
<b>Thu 10-Aug-06</b>			<b>Fri 11-Aug-06</b>			<b>Sat 12-Aug-06</b>			<b>Sun 13-Aug-06</b>			<b>Mon 14-Aug-06</b>		