



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Fri, 11 August, 2006

Max POB next 5 days 90
Max POB on Rig 100



Fri 11-Aug-06			Sat 12-Aug-06			Sun 13-Aug-06			Mon 14-Aug-06			Tue 15-Aug-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00	Make up CMT head / C&C & prep to CMT		4:00			4:00			4:00			4:00		
5:00			5:00	RIH to TD		5:00			5:00			5:00	Circ hole clean prior to trip	
6:00	Cement 10-3/4" Csg		6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00	Release R/T, POOH. Run Mill/Flush tool, flush		10:00			10:00			10:00			10:00		
11:00			11:00	Drill 9-1/2" Hole / LWD / RST to 2900m		11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00	Round Trip	
14:00			14:00			14:00			14:00			14:00		
15:00	Run and set csg seal assy and P/T, POOH		15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00	Run wear bushing		18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00	Change out swivel packing on TDS		20:00			20:00	Drill 9-1/2" Hole / LWD / RST to 3600m		20:00			20:00		
21:00	Make up BHA		21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream	1		Upstream			Upstream			Upstream		10	Upstream	
7	Diamond	6		Diamond			Diamond			Diamond			Diamond	8
2	ESS	2		ESS			ESS			ESS			ESS	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Anadrill			Anadrill			Anadrill			Anadrill			Anadrill	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Baroid			Baroid			Baroid			Baroid			Baroid	
	Cameron			Cameron			Cameron			Cameron			Cameron	1
	Schlumberger	6		Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Weatherford	5		Weatherford			Weatherford			Weatherford			Weatherford	
1	MI Swaco	1										1	Fugro ROV	1
	QTEC	1												
	HSE AUDIT	2												
11		17										11		10
POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		90
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
						Schl tools Isolator plug Storm packer								
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig			Far Grip at Rig			Far Grip to Melb			Far Grip in Melb 0600hrs			Far Grip in Melb		
Wrangler to Melb			Wrangler to Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig		
Fri 11-Aug-06			Sat 12-Aug-06			Sun 13-Aug-06			Mon 14-Aug-06			Tue 15-Aug-06		