



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Sat, 19 August, 2006

Max POB next 5 days 100
Max POB on Rig 100



Sat 19-Aug-06			Sun 20-Aug-06			Mon 21-Aug-06			Tue 22-Aug-06			Wed 23-Aug-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00	Round Trip		2:00	Drill 9-1/2" Hole from 4000 - 4800m		2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00	Circ hole clean prior to trip at 4000m		21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream Diamond ESS Dowell Anadrill Geoservices Baroid Cameron Schlumberger Weatherford			Upstream Diamond ESS Dowell Anadrill Geoservices Baroid Cameron Schlumberger Weatherford			Upstream Diamond ESS Dowell Anadrill Geoservices Baroid Cameron Schlumberger Weatherford		4	Upstream Diamond ESS Dowell Anadrill Geoservices Baroid Cameron Schlumberger	4		Upstream Diamond ESS Dowell Anadrill Geoservices Baroid Cameron Schlumberger Weatherford	
									1	Transpacific Pit Cleaners Baker Weatherford	1			
									4 1 6		5			
									16					
POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		100	POB at end of crew movements		100
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
									Wrangler Crew Change Two days early					
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
									3 1/2" pip tag sub 3 1/2 DP + handling gear ROV tooling TCP gurnis SAPP Xmas Tree					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip to Rig Wrangler at Rig			Far Grip at Rig Wrangler to Melb			Far Grip at Rig Wrangler at Melb			Far Grip at Rig Wrangler to Rig			Far Grip at Rig Wrangler at Rig		
Sat 19-Aug-06			Sun 20-Aug-06			Mon 21-Aug-06			Tue 22-Aug-06			Wed 23-Aug-06		