



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3  
Forecast from : Tue, 22 August, 2006

Max POB next 5 days 108  
Max POB on Rig 100



Tue 22-Aug-06			Wed 23-Aug-06			Thu 24-Aug-06			Fri 25-Aug-06			Sat 26-Aug-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00	Load Source in LWD, RIH with new bit and RS		5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00	Drill 9-1/2" Hole from 4080 - 4800m		16:00			16:00	Circ hole clean prior to POOH for liner		16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00	R/U and run Run 7" Liner on 5" DP		18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00	POOH		22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>
3	Upstream Diamond ESS Dowell Anadrill Geoservices Baroid Cameron Schlumberger Transpacific Pit Cleaners Weatherford	3		Upstream Diamond ESS Dowell Anadrill Geoservices Baroid Cameron Schlumberger Weatherford		4	Upstream Diamond ESS Dowell Anadrill Geoservices Brandt  Baker Liner Hand Transpacific Pit Cleaners Upstream Completion Sups Halliburton TCP	6 1 1 1 4	1 4 1 1 4	Upstream Diamond ESS Dowell Nexus Geoservices Weatherford	1 4 1 1		Upstream Diamond ESS Dowell Anadrill Geoservices Baroid Cameron Schlumberger Weatherford	
4						1								
2						2								
						2								
						6								
9		3				18		9	11		7			
POB at end of crew movements		95	POB at end of crew movements		95	POB at end of crew movements		104	POB at end of crew movements		108	POB at end of crew movements		108
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
Wrangler Crew Change Two days early														
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
3 1/2" pip tag sub 3 1/2 DP + handling gear ROV tooling TCP guns SAPP Xmas Tree														
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig Wrangler leaves Melbourne			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig		
Tue 22-Aug-06			Wed 23-Aug-06			Thu 24-Aug-06			Fri 25-Aug-06			Sat 26-Aug-06		