



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3  
Forecast from : Wed, 23 August, 2006

Max POB next 5 days 104  
Max POB on Rig 100



Wed 23-Aug-06			Thu 24-Aug-06			Fri 25-Aug-06			Sat 26-Aug-06			Sun 27-Aug-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00	POOH		1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00	Diagnostic checks on LWD / MWD at surface, r		9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00	RIH to TD, filling pipe and circulating as necess		12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00	Drill 9-1/2" Hole from 4090 - 4800m		19:00			19:00	Circ hole clean prior to POOH for liner		19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00	R/U and run Run 7" Liner on 5" DP		21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>
	Upstream			Upstream			Upstream			Upstream			Upstream	
	Diamond		3	Diamond	6	1	Diamond	1		Diamond			Diamond	
	ESS			ESS	4		ESS	4		ESS			ESS	
	Dowell	1		Dowell	1		Dowell			Dowell			Dowell	
	Anadrill			Anadrill	1		Anadrill	1		Anadrill			Anadrill	
	Geoservices	1		Geoservices	1		Geoservices	1		Geoservices			Geoservices	
	Baroid	1		Brandt	1		Weatherford	1		Baroid			Baroid	
	Cameron			Anadrill DD	1					Cameron			Cameron	
	Schlumberger			Baker Liner Hand						Schlumberger			Schlumberger	
	Weatherford	1		Transpacific Pit Cleaners	2					Weatherford			Weatherford	
		6		Halliburton TCP										
		15			10			7						
					11									
POB at end of crew movements	95		POB at end of crew movements	100		POB at end of crew movements	104		POB at end of crew movements	104		POB at end of crew movements	104	
<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>		
<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>		
<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>		
	Far Grip at Rig			Far Grip to Eden			Far Grip to Rig			Far Grip at Rig			Far Grip at Rig	
	Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig	
<b>Wed 23-Aug-06</b>			<b>Thu 24-Aug-06</b>			<b>Fri 25-Aug-06</b>			<b>Sat 26-Aug-06</b>			<b>Sun 27-Aug-06</b>		