



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
Forecast from : Fri, 28 July, 2006

Max POB next 5 days 96
Max POB on Rig 100



Fri 28-Jul-06			Sat 29-Jul-06			Sun 30-Jul-06			Mon 31-Jul-06			Tue 01-Aug-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00	E/Line log #2		3:00	RD E/Line		3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00	Plug-back to KOP		5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00	Circulate hole clean		8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00	Drill 13-1/2" Hole w/ RST	
12:00	RIH Ecoscope and TCI bit		12:00	POOH		12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00	E/Line log #3		15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00	Slip and cut D/Line		20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00	Drill 9-1/2 Pilot Hole from 3437- 3487M @5m/hr		22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
5	Upstream	1		Upstream			Upstream			Upstream		1	Upstream	1
2	Diamond	6		Diamond			Diamond			Diamond		8	Diamond	8
	ESS	2		ESS			ESS			ESS			ESS	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Anadrill			Anadrill			Anadrill			Anadrill		1	Anadrill	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Baroid			Baroid			Baroid			Baroid			Baroid	
	Cameron			Cameron			Cameron			Cameron		1	Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	6
1	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	Nexus	1								VIP FLIGHT			Frujo MPI	
8		10										12		15
POB at end of crew movements		96	POB at end of crew movements		96	POB at end of crew movements		96	POB at end of crew movements		96	POB at end of crew movements		93
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
Expro gear														
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
Mud chemicals 2 X 9 1/2" Drill bits ALL DODI DP Barite SBM PPE Slip int														
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip to Melb Wrangler at Rig			Far Grip at Melb Wrangler at Rig			Far Grip to Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler at Rig		
Fri 28-Jul-06			Sat 29-Jul-06			Sun 30-Jul-06			Mon 31-Jul-06			Tue 01-Aug-06		