



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3
 Forecast from : Sun, 13 August, 2006

Max POB next 5 days 91
 Max POB on Rig 100



Sun 13-Aug-06			Mon 14-Aug-06			Tue 15-Aug-06			Wed 16-Aug-06			Thu 17-Aug-06		
0:00			0:00			0:00			0:00			0:00		
1:00	Drill out shoe track		1:00			1:00			1:00	Circ hole clean prior to trip		1:00		
2:00			2:00			2:00			2:00			2:00		
3:00	Circulate hole clean and perform FIT		3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00	Drill 9-1/2" Hole / LWD / RST to 2900m		7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00	Round Trip		9:00	Drill 9-1/2" Hole / LWD / RST to 4600m	
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00	Drill 9-1/2" Hole / LWD / RST to 3600m		16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream			Upstream			Upstream			Upstream			Upstream	
	Diamond			Diamond	10		Diamond	8		Diamond			Diamond	1
	ESS			ESS			ESS			ESS	13		ESS	12
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Anadrill			Anadrill			Anadrill			Anadrill			Anadrill	
	Geoservices			Geoservices	2		Geoservices	2		Geoservices	2		Geoservices	2
	Baroid			Baroid	1		Baroid	1		Baroid			Baroid	
	Cameron			Cameron			Cameron	1		Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Weatherford			Weatherford	1		Weatherford			Weatherford			Weatherford	
							Fugro ROV	1						
									18				BHI Mudlog	
										VIP FLIGHT	18	1	West Engineering (TAP)	1
						14		13	18		18	17		16
POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		90	POB at end of crew movements		90	POB at end of crew movements		91
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
	13 1/2" BHA + tools													
	2 x 8" Jars													
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
	Boat changeout Gyro			XPT - MDT logging tools										
				Mud Chemicals										
				Brine										
				Rubbish skips										
				Shaker screens										
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
	Far Grip at Melb			Far Grip at Melb			Far Grip at Melb			Far Grip to Rig			Far Grip at Rig	
	Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig			Wrangler at Rig	
Sun 13-Aug-06			Mon 14-Aug-06			Tue 15-Aug-06			Wed 16-Aug-06			Thu 17-Aug-06		