



5 DAY TECHNICAL LIMIT FORECAST

Well : LONGTOM 3  
Forecast from : Wed, 16 August, 2006

Max POB next 5 days 98  
Max POB on Rig 100



Wed 16-Aug-06			Thu 17-Aug-06			Fri 18-Aug-06			Sat 19-Aug-06			Sun 20-Aug-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00	Circ hole clean prior to trip		4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00	Round Trip		12:00	Drill 9-1/2" Hole from 3600 - 4600m		12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream		1	Upstream	2		Upstream			Upstream			Upstream	
	Diamond		12	Diamond	12	5	Diamond	5		Diamond			Diamond	
	ESS			ESS		2	ESS	2		ESS			ESS	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Anadrill			Anadrill			Anadrill			Anadrill			Anadrill	
	Geoservices		1	Geoservices	1		Geoservices			Geoservices			Geoservices	
	Baroid			Baroid		1	Baroid	1		Baroid			Baroid	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
18	VIP FLIGHT	18	1	BHI Mudlog			BHI Mudlog	1				4	Transpacific Pit Cleaners	
				West Engineering (TAP)	1	1	Nexus	1				1	Baker	
					2							6	Weatherford	
18		18	15		18	9		10				11		
POB at end of crew movements		91	POB at end of crew movements		88	POB at end of crew movements		87	POB at end of crew movements		87	POB at end of crew movements		98
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
			XPT - MDT logging tools Mud Chemicals Brine Rubbish skips Shaker screens											
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Melb Wrangler at Rig			Far Grip at Melb Wrangler at Rig			Far Grip to Rig Wrangler to Melb			Far Grip at Rig Wrangler at Melb			Far Grip at Rig Wrangler to Rig		
Wed 16-Aug-06			Thu 17-Aug-06			Fri 18-Aug-06			Sat 19-Aug-06			Sun 20-Aug-06		