
DRILLING MORNING REPORT # 3
20 Jun 2006 From: Simon Rodda /Geoff Webster BASKER - 2 Workover 1

To: John Ah-Cann

Well Data

Country ! AUSTRALIA

Field ! VIC-RL6

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 155.5m

RT-ASL(LAT) ! 21.5m

RT-ML ! 177.0m

MDBRT ! 3382.0m

TVDBRT ! 3382.0m

Progress ! 0.0m

Days from spud !

Days on well ! 1.92

Planned TD MD ! 3414.0m

Planned TD TVDRT ! 3344.6m

Cur. Hole Size !

Last Casing OD !

Shoe TVDBRT !

Shoe MDBRT !

FIT/LOT: ! /

AFE Cost ! $6,419,000

AFE No. 3426-1400

Daily Cost ! $411,955

Cum Cost ! $817,694

Days Since Last LTI !

Current Op @ 0600 Pulling memory gauges with slickline from gauge SPM

Planned Op Complete memory gauge recovery. RIH and set 2.75 plug in X nipple Pressure test tubing to 3000 psi. Run plug
and prong in tubing hanger. Recover Basker 2 SST

Summary of Period 0000 to 2400 Hrs

Operations for Period 0000 Hrs to 2400 Hrs on 20 Jun 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PXT P ROV 0000 0300 3.00 3414.0m Install FLOT tool and deploy ROV. Install Alpha plate, Annulus access line and
Chemical injection line on Basker 2 SST

Pressure test Annulus access line to 500 psi/5 min and 4500 psi/10 min

PXT TP
(OTH)

PT 0300 0500 2.00 3414.0m Close ICV and LV.
Open AWV and XOV to displace Annulus Access line with Brine. 1300 psi pressure
noted on Annulus Access line. Attempt to bleed off pressure. Pressure dropped to 1200
psi and increased to 1400 psi rapidly. 4 bbls bled back

PXT TP
(OTH)

FTW 0500 0730 2.50 3414.0m Open PMV, PSV and SSSV to monitor tubing pressure at choke manifold. Tubing
pressure = 1820 psi.
Line up Annulus Access line to Expro separator via test line to bleed down annulus
pressure. Pressure test surface lines to 500 psi and 3000 psi/5 min. Bleed tubing
pressure to 1400 psi. Open AMV. Vented annulus fluid (gas) from Annulus Access line
to flare boom for 10 min. Close choke and monitor pressure. Tubing and annulus
pressures = 1200 psi

PXT TP
(OTH)

FTW 0730 1000 2.50 3414.0m Open choke and bleed off annulus pressure to flare boom to 0 psi, tubing pressure =
860 psi. Close choke and monitor pressure for 60 minutes; Annulus = 93 psi, tubing =
790 psi

PXT TP
(OTH)

SLK 1000 1430 4.50 3414.0m Close FOBV and bleed off lubricator pressure and break out lubricator. Make up
slickline tandem shifting tool. Make up lubricator and pressure test to 1500 psi/ 5 min.
Attempt to open FOBV with no success.

PXT TP
(OTH)

SLK 1430 1600 1.50 3414.0m Install flow line connector plug with ROV and pressure test to 3000 psi through XOV.
Bleed off pressure via AAL to 800 psi. Close PMV and open PWV and observe 2400 psi
shut in tubing pressure via AMON line.
Bleed off pressure between PMV and FOBV to 0 psi and open FOBV. Pressure up on
Riser against PMV 2400 psi and open PMV. Tubing pressure increased to 2770 psi

PXT TP
(OTH)

PT 1600 1700 1.00 3414.0m Attempt to pressure test tubing with Dowell to 3000 psi at 3 bbl/min with no success.

PXT P
(OTH)

CIR 1700 1800 1.00 3414.0m Pump 150 bbl seawater with Dowell down tubing. Pressure decreased from 2770 psi to
20 psi at 4 bbl/min

PXT TP
(OTH)

PT 1800 1900 1.00 3414.0m Attempt to pressure up annulus to 500 psi with Dowell. Pump 16 bbl seawater at 4
bbl/min. Pressure decreased from 300 psi to 220 psi.

PXT TP
(OTH)

SLK 1900 2000 1.00 3414.0m Rig up to bleed off lubricator to pull downhole memory gauges with slickline

PXT P ROV 2000 2100 1.00 3414.0m Open SST DH1, DH2, DH3 control line needle valves with ROV. Close LV and ICV

PXT TP
(OTH)

PT 2100 2200 1.00 3414.0m Attempt to pressure test tubing with Dowell. Pump 3- 4 bbl/min. Pressure decreasing
with volume pumped, 550 psi to 350 psi.

PXT P
(OTH)

SLK 2200 2300 1.00 3414.0m Bleed off slickline lubricator and install GS pulling tool. Pressure test lubricator to 5000
psi. Equalize riser pressure to 600 psi and open PMV.

PXT P SLK 2300 2400 1.00 3414.0m RIH with GS pulling tool to recover downhole memory gauges in XN nipple at 3200.82m

Operations for Period 0000 Hrs to 0600 Hrs on 21 Jun 2006

Last BOP Test:
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

PXT P SLK 0000 0130 1.50 3414.0m RIH with GS pulling tool and recover downhole memory gauges from XN nipple at
3200.8m. POOH with gauges.

PXT P SLK 0130 0300 1.50 3414.0m Close PMV and bleed down riser. Close FOBV and bleed down slickline lubricator.
Break out lubricator and recover gauges

PXT P SLK 0300 0400 1.00 3414.0m Prepare XN gauge catcher. Reconfigure slickline tools.

PXT P SLK 0400 0430 0.50 3414.0m Pressure test lubricator to 5000 psi. Equalize riser pressure to 1400 psi and open PMV.

PXT P SLK 0430 0600 1.50 3414.0m RIH with XN gauge catcher to set gauge catcher in XN nipple at 3200.8m. POOH

Phase Data to 2400hrs, 20 Jun 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

PULL XMAS TREE(PXT) 46 13 Jun 2006 20 Jun 2006 46.00 1.917 3414.0m

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 46.1

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 5.7

Cement HT (Silica) MT 0 0 0 93.3

Diesel m3 0 14.9 0 396.9

Fresh Water m3 30 28.5 0 431.1

Drill Water m3 0 72.3 0 705.1

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 9

CAMERON AUSTRALIA PTY LTD 4

ESS 8

DOWELL SCHLUMBERGER 2

FUGRO ROV LTD 7

DOGC 51

WEATHERFORD AUSTRALIA PTY LTD 2

EXPRO GROUP 14

PETROLAB 2

Total 99

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 17 Jun 2006 3 Days

Fire Drill 17 Jun 2006 3 Days

JSA 20 Jun 2006 0 Days Drill crew=7 , Deck=8,
Welder=3

Man Overboard Drill 06 Jun 2006 14 Days

Safety Meeting 18 Jun 2006 2 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 20 Jun 2006 0 Days Safe=4 Un-safe=7

Last BOP Test:
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Marine

Weather on 20 Jun 2006 Rig Support

Anchors Tension (klb)

1 225.0

2 273.0

3 119.0

4 375.0

5 331.0

6 362.0

7 240.0

8 225.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 10kn 293.0deg 1030.0mbar 15C° 0.5m 293.0deg 5s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

253.0deg 0.00klb 4545.00klb 1.0m 180.0deg 7s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip 10:30 18 Jun 2006 Melbourne Item Unit Used Quantity

Pacific Wrangler On Standby Item Unit Used Quantity

Diesel m3 334.9
Fresh Water m3 220
Drill Water m3 0
Cement G mt 74
Cement HT (Silica) mt 69
Bentonite Bulk mt 19

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

10:37 / 14:53 13 / 12 Fuel = 4615 litres

Last BOP Test:
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