
From: Simon Rodda /Geoff Webster To: John Ah-Cann

Well Data

Country AUSTRALIA

Field VIC-RL6

Rig OCEAN PATRIOT

Days On Ops 4.92

Water Depth(MSL) 155.5m

Water Depth-ASL(MSL) 21.5m

RT-Mudline 177.0m

AFE Cost $ 6419000

AFE No. 3426-1400

Daily Cost $ 0

Cum. Cost $ 2797471

Well Objective Three main Objectives
1. To retrieve, repair and re-run sub sea tree
2. To recover downhole pressure and temperature memory gauges that were installed in
September 2005.
3. To flow test the well to validate the repairs to the subsea tree.

Current Op @ 0600 Basker 5 operations see report # 41

Planned Op

Summary of Period 0000 to 2400 Hrs

Operations For Period 0000 Hrs to 2400 Hrs on 23 Jun 2006
Phse Cls

(RC)
Op From To Hrs Activity Description

PXT P ROV 0000 0200 2.00 Lower 4 core umbilical on pod line. ROV return to surface and install class II torque tool to open
needle valves

PXT P WX 0200 0530 3.50 Open Annulus access valve and pressure against AWV and AMV to 500 psi/5 min and 4500
psi/10 min.
Install hot stabs to SST and pressure test to 500 psi/5 min and 5000 psi/10 min. Open rotary
valves on SST.
Conduct VX pressure test 500 psi/5 min and 5000 psi/10 min
Conduct SSSV control line pressure test to 7500 psi/10 min
Control line pressures;
DH1=LV open=0 psi
DH2=ICV open=0 psi
DH3=Common close=0 psi

PXT P PT 0530 0600 0.50 Open PSV and PMV. Pressure test SST body and production mandrel seals against ARH plug
to 500 psi/5 min and 5000 psi/10 min. During bleed down of tubing, SSSV control line pressure
decreased from 7500 psi to 6000 psi

PXT P SLK 0600 0630 0.50 Open flowhead swab valve. RIH with slickline and retrieve ARH prong from tubing hanger

PXT P PT 0630 1130 5.00 Troubleshoot SSSV, LV and ICV and common closed control lines. Pump methanol into control
lines and monitor pressures

--Cycled SSSV and unable to bleed off pressure to 0 psi. No repsonse on DH1, DH2 & DH3

-- SSSV; Pumped 10.4 ltr TransAqua to 5000 psi, bleed back 10.1 ltr TransAqua and gas to
400 psi. No repsonse to DH1, DH2 & DH3

-- DH1; Pumped 11.2 ltr methanol to 4600 psi, SSSV=400 psi, No response to DH2, & DH3

-- DH2; Pumped 15 ltr Methanol to 4175psi, DH1 decrease to 4025 psi, DH3 increase to 4000
psi, SSSV constant at 400 psi

Monitor pressures for 5 minutes; DH1=4000 psi, DH2=4050 psi, DH3=3980 psi, SSSV=venting
gas

--Pressure up on SSSV to 6800 psi; DH1=4100 psi, DH2=4180 psi, DH3=4000 psi

--Observe Pressures as SSSV decreasing; SSSV=3500psi, DH1=4180psi, DH2=4000psi,
DH3=4020psi

- Stabilised pressures; SSSV=700psi, DH1=2600psi, DH2=2750psi, DH3=3800psi

PXT P SLK 1130 1300 1.50 RIH with slickline and set ARH prong in tubing hanger. Pressure test plug and prong to 500
psi/5 min and 5000psi/10 min. POOH with slickline

PXT P ROV 1300 1500 2.00 Close needle valves and test to 5000 psi. Remove umbilical lines from SST with ROV prior to
unlatching TRT
Bleed off slickline lubricator. Rig down slickline lubricator and BOP.

PXT P WX 1500 1700 2.00 Unlatch TRT from SST. Move rig off location. Rig down rucker lines and lay out flowhead

PXT TP
(OTH)

OA 1700 1730 0.50 Wait on medivac helicopter

PXT P RD 1730 1830 1.00 Continue to lay out flowhead, 45 ft bails, air hoist, TD sub and riser bullseye
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Phse Cls
(RC)

Op From To Hrs Activity Description

PXT P TO 1830 2100 2.50 Pull out with 5 1/2" production riser

PXT P PT 2100 2400 3.00 Remove bullseye on stress joint. Remove alpha plate, UH 550 connector and ROV hose
hanger. Inspect and service TRT. Install flush plate and flush control lines. Remove guidelines
from Basker 2 and prepare to move rig to Basker 5 for well testing operations.

Rig released 24:00 June 23, 2006

SOF's
Ocean Patriot:
Barite=1017 sx, Gel=940sx, G cement=133sx, HTB cement=392sx, Fuel=2232.6 bbl,
D/water=4122 bbl, P/water=2710 bbl,
P Wrangler;
Gel=419sx, G cement=1736sx, HTB cement=69.2mt, Fuel=1908.7 bbl, D/water=0 bbl,
P/water=1289.2 bbl
Far Grip;
Barite=1874sx, Gel=1131sx, G cement=1923sx, HTB cement=0mt, Fuel=3012.4 bbl,
D/water=4528.1 bbl, P/water=3333.2 bbl

Phase Data to 2400hrs, 23 Jun 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

PULL XMAS TREE(PXT) 118 13 Jun 2006 23 Jun 2006 118.00 4.917 3414.0m

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 46.1

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 5.7

Cement HT (Silica) MT 0 0 0 93.3

Diesel m3 0 13.1 0 355.0

Fresh Water m3 30 29.2 0 430.8

Drill Water m3 0 11.6 0 655.4

Boats Arrived (date/time) Departed (date/time) Status Bulks

Far Grip 21:15 22 Jun 2006 On Standby Item Unit Quantity

Diesel m3 479
Fresh Water m3 530
Drill Water m3 720
Cement G mt 82
Cement HT (Silica) mt
Barite Bulk mt 85
Bentonite Bulk mt 51.3

Pacific
Wrangler

On Standby Item Unit Quantity

Diesel m3 303.5
Fresh Water m3 205
Drill Water m3
Cement G mt 74
Cement HT (Silica) mt 69
Barite Bulk mt
Bentonite Bulk mt 19

Personnel On Board

Job Title Personnel Company Pax

Operator ANZON AUSTRALIA LIMITED 9

Wellhead Tech CAMERON AUSTRALIA PTY LTD 4

Catering ESS 8

Cementers DOWELL SCHLUMBERGER 2

ROV FUGRO ROV LTD 7

Contractor DOGC 47

Casing crew WEATHERFORD AUSTRALIA PTY LTD 2

Testing crew EXPRO GROUP 14

Fluid Sampling PETROLAB 2

Mud Engineer MI AUSTRALIA PTY LTD 1

Solids control Technician TASMAN OIL TOOLS 1

Total 97

DAILY WORKOVER REPORT # 6
23 Jun 2006 BASKER - 2 Workover 1

Copyright IDS, 20050803, TF Page 2
Printed on 23 Jun 2006



HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 17 Jun 2006 6 Days

Fire Drill 17 Jun 2006 6 Days

JSA 23 Jun 2006 0 Days Drill crew=6, Deck=7,
Subsea=2

Man Overboard Drill 06 Jun 2006 17 Days

Safety Meeting 18 Jun 2006 5 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 23 Jun 2006 0 Days Safe=8 Un-safe=14

Marine

Weather on 23 Jun 2006

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 25kn 330.0deg 1021.0mbar 15C° 0.5m 330.0deg 4s

Roll Pitch Heave Swell Height Swell Dir. Swell Period Weather Comments

0.4deg 0.3deg 0.5m 1.0m 90.0deg 7s

Rig Dir. Ris. Tension VDL Comments

253.0deg 0.00klb 4584.00klb

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

10:27 / 10:56 11 / 14 Fuel = 3865 litres

2 Air Ambulance Victoria 17:05 / 17:33 0 / 1 Medivac
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