
EAL Ops Geology (AR): 9/04/2009

CBA A14B  Time vs Depth Curve

Lakes Entrance

TCC / M132 4 FS / M141
4.5 FS / M145 OOWC
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AFE Curve Actual Fm Tops Target AFE Cost To Date

Commenced operations on CBA-A14B @ 
05:00 hrs 01/04/2009
Cobia A14B kick off @ 08:00hrs on 04/04/2009
from 546 mMDRT.
Reached TD @ 02:30hrs 09/04/2009
Rig released @ xx:xxhrs xx/04/2009
AFE (w/supp):  AU $ 12,281,046 mm
Final Cost:    AU $ xx,xxx,xxxmm (Last report)
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Rig up over CBA A14B. Pressure test BOPs. M/U & RIH casing scraper 
run.  POOH.  M/U & RIH Baker window milling BHA & Anadril RSS 
BHA. Mill window from 543.5 - 550 mMD & drill formation to 559 mMD. 
Conduct PIT to 13.1 ppg EMW. Mill from 559 - 565 mMD.  POOH & L/O 
Milling BHA. P/U & RIH RSS LWD BHA.

UPDATED to 05:00 hrs, 09April 2009

Drill 9-7/8" section

3043m MDRT - TD


