
EAL Ops Geology (AR): 16/07/2009

CBA A28  Time vs Depth Curve
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AFE Curve Actual Fm Tops Target AFE Cost To Date

Commenced operations on CBA A28 @ 12:00 hrs 
1/07/2009
CBA A28 kick off @ 10:15hrs on 04/07/2009 from 
201.3m MDRT.
Reached TD @ 14:15hrs 15/07/2009
Rig released @ xx:xxhrs xx/xx/2008
AFE:              AU $ 14,613,615 mm
Final Cost:    AU $xxxxx mm (Last report)
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 Drill/steer w/14.75" Motor Gyro MWD Assy to 
587m.  Run and cement 10 3/4" casing at 
584.96m MDRT

Rig up over CBA A28
UPDATE: 05:00HRS 16Jul09

Drill 9-7/8" production section

5 stand Wiper trip @ 3235m

Reach TD of 3995m.  PROH from 3995m.


