
Daily Drilling Report

APACHE CORPORATION

DATE

28-03-2008

WELL NAME

COELACANTH-1

REPT NOTVD24 HRS PROGAPI # TMD

0.00 (m) 3,074.00 (m) 3,073.87 (m) 21
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FIELD NAME AUTH TMDRIG NAME NO WATER DEPTHPLANNED DOW DOL DFS / KO

WEST TRITON 15.92 (days) 20.33 (days) 90.00 (m)18.46 (days)

SPUD DATE Rig Release WELL SUPERVISOR OIM PBTMD

MICHAEL BARRY08-03-2008 ADA SUPERVISOR / B.OPENSHAW/R.ROUSSOUW

REGION DISTRICT STATE / PROV RIG PHONE NO RIG FAX NO

AUSTRALIA OFFSHORE VICTORIA

DHC:

CWC:

12,691,688

 

12,691,688TOTAL:

Others:

DHC:

CWC:

600,388TOTAL:

Others:

DHC:

CWC:

TOTAL:

Others:

600,388

 

 

14,939,112

 

 

14,939,112

 DCC: DCC:  DCC:  

DESCRIPTION:

AFE COSTS CUMULATIVE COSTSDAILY COSTSAFE # 1008E50

LAST SAFETY MEETING BLOCK BHA HRS OF SERVICEFORMATIONDEFAULT DATUM / ELEVATION

Vic-P45ROTARY TABLE / 38.00 (m)

LAST CASING NEXT CASINGLAST SURVEY LAST CSG SHOE TEST (EMW)

MD INC AZM 1.80 (sg)2,967.93 (m) 0.68° 143.30° 244.000 mm @ 902.0 m

CURRENT OPERATIONS:  Waiting on second boat to commence rig move

24 HR SUMMARY: Lock in conductor deck, lay down staircase, prepare and skid in cantlever deck, pin same. Proceed with seafastening and housekeeping. Prepare and jack 

down rig to 1m air gap, connect boats. Valkyrie lost one engine - release both boats, send Valkyrie in.

24 HR FORECAST: Waiting on second boat to commence rig move. General maintenance, repairs and preparation for next well.

OPERATION SUMMARY

From To HRS Phase ACTIVITY SUMMARYOperation PT/NPT NPT CODES

 0:00  4:00 4.00 R-MOB-DEM

OB

DEMOB PP Skid in cantilever

 4:00 12:00 8.00 R-MOB-DEM

OB

DEMOB PP Continue with sea fastening and prepare rig for jacking and towing. 

At 00.30 hrs Pacific Valkyrie devoloped engine problem while transferring drill water to rig 

and was unable to hold position. Had to stand off and troubleshoot problem

12:00 13:00 1.00 R-MOB-DEM

OB

DEMOB PP Hold JSA, prepare to jack down rig.

13:00 14:00 1.00 R-MOB-DEM

OB

DEMOB PP Jack rig down to 1m air gap. Connect tug boats Pacific Battler and Pacific Valkyrie

14:00 16:00 2.00 R-MOB-DEM

OB

DEMOB PN Valkyrie down to one engine - unable to commence with rig tow. Release both boatsSO

16:00  0:00 8.00 R-MOB-DEM

OB

DEMOB PN Waiting on second boat to commence tow to new location. Pacific Valkyrie steaming for 

shore base to undergo repairs

SO

= Total Hours Today 24.00

06:00 UPDATE

0000-0600 (IN PROGRESS) Waiting on second boat to commence rig move. Perform general maintenance, prepare Dril-Quip wellhead and first 20" CSG jnt for next 

well - rack back in derrick. Perform rig maintenance including service of top-drive.

PERSONNEL DATA

COMPANY COMPANY HRSQTYHRSQTY

TOTAL MARINE CATERING 9 2FUGRO

BHI 4 2HALIBURTON

SEA DRILL 12 2TAMBORITHA

ADA 4 2DRIL-QUIP

SEA DRILL SERVICES 44

TOTAL PERSONNEL ON BOARD: 81

SUPPORT CRAFT

TYPE REMARKS
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MATERIALS/CONSUMPTION

UNITS UNITSITEM ITEMUSAGE USAGEON HAND ON HAND

BARITE BULK MTBENTONITEMT 23 41

CEMENT m3FUEL OILMT 85 111

WATER, POTABLE  MTWATER, DRILLING29MT 124 230

WEATHER

TIME TEMPWIND SPEED/DIRWAVE

HT/DIR/PER

SWELL

HT/DIR/PER

GUST SPEED/DIR

/ / / 1.50/ /500:00 /350.00

MUD INVENTORY

ON HANDDay Cost ($)USAGEUNITITEM

EZ MUD 19.0025.00 kg

STEELSEAL FINE 60.0025.00 kg

BARABLOK 80.0050.00 lbs

CLAYSEAL PLUS 7.00216.00 kg

KWIKSEAL (F) 38.0040.00 lbs

BARA-DEFOAM WS300 2.005.00 gal

EZ SPOT 8.0055.00 gal

CITRIC ACID 37.0025.00 kg

BARITE (bulk) 22.201,000.00 kg

CIRCAL 60/16 -8.001,200.00 kg

NEW DRIL HT PLUS 90.0050.00 lbs

POTASH - POT. CHLORIDE - KCl -10.001.00 MT

BAROFIBRE (FINE) 50.0025.00 lbs

GUAR GUM 40.0025.00 kg

CIRCAL 60/16 (BAKER HUGHES) 83.0025.00 kg

NO-SULF 48.0017.00 kg

SODA ASH- 

SOD.CARBONATE-Na2CO3

34.0025.00 kg

ALDACIDE  G 1.0025.00 l

CIRCAL Y 8.001,200.00 kg

BENTONITE 41.501,000.00 kg

BARAZAN D PLUS 49.0025.00 kg

CALCIUM CHLORIDE 74-77% 86.0025.00 kg

LIME 41.0020.00 kg

CAUSTIC SODA - NaOH 90.0025.00 kg

POTASSIUM HYDROXIDE 70.0025.00 kg

PAC L 75.0025.00 kg

POTASH - POT. CHLORIDE - KCl 10.001,000.00 kg

CIRCAL 60/16 -21.0025.00 sks

OMYACARB 5 48.0025.00 kg

SODIUM BICARBONATE - NaHCO3 35.0025.00 kg
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